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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element 191.613 292.665 429.420 -   429.420 434.955 258.825 138.738 126.357 Continuing Continuing
3096: Littoral Combat Ship 52.232 100.157 223.681 -   223.681 242.700 115.970 39.624 40.323 Continuing Continuing
3129: LCS Mission Package
Development

80.654 137.596 195.824 -   195.824 187.327 142.855 99.114 86.034 Continuing Continuing

4018: Littoral Combat Ship
Construction

46.788 44.912 9.915 -   9.915 4.928 -   -   -   0.000 106.543

9999: Congressional Adds 11.939 10.000 -   -   -   -   -   -   -   0.000 21.939

A. Mission Description and Budget Item Justification
This Program Element (PE) provides funds for detailed design, development, construction, integration, and testing of the Littoral Combat Ship (LCS). LCS is a fast,
agile, and networked surface combatant with capabilities optimized to defeat asymmetric threats, and assure naval and joint force access into contested littoral regions.
It uses open-systems architecture design, modular weapons, and sensor systems, and a variety of manned and unmanned vehicles to expand the battle space and
project offensive power into the littoral.

LCS operates with focused-mission packages that deploy manned and unmanned vehicles to execute a variety of missions, including littoral anti-submarine warfare
(ASW), surface warfare (SUW) and mine countermeasures (MCM). LCS also possesses inherent capabilities, regardless of the mission package installed, including
Intelligence, Surveillance, Reconnaissance (ISR), Homeland Defense, Maritime Interdiction/Interception Operations (MIO), Anti-Terrorism/Force Protection (AT/FP),
air self-defense, joint littoral mobility, Special Operating Forces (SOF), and logistic support for movement of personnel and supplies. This relatively small, high-speed
surface combatant complements the U.S. Navy's Surface Fleet by operating in environments where it is less desirable to employ larger, multi-mission ships. LCS can
deploy independently to overseas littoral regions, remain on station for extended periods of time either with a battle group or through a forward-basing arrangement
and is capable of underway replenishment. LCS will operate with Carrier Strike Groups, Surface Action Groups, in groups of other similar ships, or independently for
diplomatic and presence missions. Additionally, LCS can operate cooperatively with the U.S. Coast Guard and Allies.
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APPROPRIATION/BUDGET ACTIVITY
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R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget 226.288 286.784 327.014 -   327.014
Current President's Budget 191.613 292.665 429.420 -   429.420
Total Adjustments -34.675 5.881 102.406 -   102.406

• Congressional General Reductions -   -0.119
• Congressional Directed Reductions -   -4.000
• Congressional Rescissions -   -  
• Congressional Adds -   10.000
• Congressional Directed Transfers -   -  
• Reprogrammings 5.000 -  
• SBIR/STTR Transfer -1.980 -  
• Program Adjustments -   -   104.479 -   104.479
• Rate/Misc Adjustments -   -   -2.073 -   -2.073
• Congressional General Reductions
Adjustments

-0.995 -   -   -   -  

• Congressional Directed Reductions
Adjustments

-48.700 -   -   -   -  

• Congressional Add Adjustments 12.000 -   -   -   -  

Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2011 FY 2012
Project: 9999: Congressional Adds

Congressional Add: MIW Modules Prog - Cong 11.939 -  
Congressional Add: LCS MM SBIR (Cong) -   10.000

Congressional Add Subtotals for Project: 9999 11.939 10.000

Congressional Add Totals for all Projects 11.939 10.000

Change Summary Explanation
FY 2013 increase for seaframe and mission package included the following: Dual variant support for testing, training software development, training hardware
procurement, and post-delivery test and trials; development and testing for continuous Active Sonar/Variable Depth Sonar for ASW mission packages;
procurement of 30mm long rod ammunition for LCS Developmental Testing/Operational Testing (DT/OT) and testing rounds; transition and integration of Surface
Mine Countermeasure Unmanned Undersea Vehicle (UUV) into the LCS MCM mission package; continued development of Increment 1 Griffin missile; and the
development, integration & testing of an extended range, autonomous Increment II Surface-to-Surface Missile Module (SSMM).
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3096: Littoral Combat Ship

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
3096: Littoral Combat Ship 52.232 100.157 223.681 -   223.681 242.700 115.970 39.624 40.323 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The RDT&E portion of the LCS Program is comprised of design and development efforts required to deliver the Flight 0 Class Ships, including integration with modular
MCM, ASW, and SUW mission packages, and construction of the first two Flight 0 Class Ships, the USS Freedom (LCS 1) delivered September 2008 and the USS
Independence (LCS 2) delivered December 2009. It includes the design and development effort required to support the introduction and deployment of a Flight 0+
baseline for the ships awarded in FY09 with the incorporation of lessons learned from the design and construction of USS Freedom (LCS 1) and USS Independence
(LCS 2), including improved waterjets and a waterjet tunnel extension on the Lockheed Martin (LM) LCS Design. Additionally, it includes design and development
efforts required to support the design baseline for the six year block buy in FY10-15. This baseline will include lessons learned from the LCS 1 through LCS 4.

The LCS design and development phases include platform design and development, experimentation and ship system design and integration, hull platform testing,
development of a Technical Data Package (TDP), total ship system engineering and integration, and planning and conduct of system testing, including procurement of
ordnance in support of testing.

The R&D portion of LCS funding is also comprised of formal Developmental and Operational Assessment testing of the LCS Ships and Mission Packages. Test
and Evaluation (T&E) will concentrate on verifying integration and interoperability of employed technologies and systems in the LCS seaframe designs and modular
mission packages to achieve the mission capabilities and performance requirements as defined in the LCS Program's Flight 0 and Flight 0+ Capabilities Development
Documents (CDD). T&E functions will include the evaluation of Critical Technical Parameters (CTP), Measures of Effectiveness (MOE), Measures of Suitability (MOS),
and Key Performance Parameters (KPP) for the core seaframe and the focused missions.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: LCS Program Management

Articles:
Description: Provides for overall LCS Program operations including technical, production, and logistics oversight, and acquisition,
contract, Earned Value (EV), risk, science and technology, and financial management.

FY 2011 Accomplishments:
Continued contract administration for all Flight 0+ ships. Revised the Acquisition Strategy to support the Navy decision to continue
with both designs. Completed Milestone B documents, reflecting the revised acquisition strategy, including all required DOD
and Service reviews of products and completed preparations for a Milestone B Defense Acquisition Board. Developed a total

2.320
0

2.311
0

1.525
0
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PROJECT
3096: Littoral Combat Ship

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
program acquisition and contracting plan to support future year planning. Continued financial management and performance of
USS Freedom and USS Independence formal Developmental and Operational Testing. Prepared for Milestone C.
FY 2012 Plans:
Complete contract administration for all Flight 0+ ships.  Continue to provide LCS program oversight for financial, logistics,
technical and production efforts.  Continue financial management and performance of USS Freedom and USS Independence
formal Development and Operational Testing.  Continue efforts for Milestone C and maintain Milestone documentation.
FY 2013 Plans:
Continue to provide LCS program oversight for financial, logistics, technical and production efforts.  Continue financial
management and performance of Flight 0 and Flight 0+ formal Development and Operational Testing. Provide contract
administration for all LCS contract Basic Ordering Agreements (BOAs).
Title: LCS System-of-Systems Development, Engineering & Experimentation

Articles:
Description: Provides for LCS Program systems engineering in support of Flight 0, Flight 0+, and the new FY10 Block Buy
baseline design, development, certification, and production (including ship system design and integration); combat system and
C4I design, integration, and test; aviation (manned and unmanned) integration; modular Mine Countermeasure (MCM), Anti-
Submarine Warfare (ASW), and Surface Warfare (SUW) mission package integration; logistics product development; and various
systems engineering activities required to perform risk analyses of new design and production technology concepts.

FY 2011 Accomplishments:
Flight 0 baseline:
Conducted systems engineering to develop solutions for emergent issues during USS Freedom Post Delivery tests and trials
including Seaframe Developmental Testing (DT) and Post Shakedown Availability (PSA). Managed integration of Surface Warfare
Mission Package (SUW MP) on USS Freedom and Mine Countermeasures Mission Package (MCM MP) on USS Independence
and conducted Independent Verification and Validation (IV&V) and systems engineering for emergent integration issues.

Flight 0+ and FY10 Block Buy baselines:
Conducted systems engineering to develop solutions for Flight 0+ and FY10 baselines for design/production issues highlighted
during USS Freedom and USS Independence testing and LCS 3 and LCS 4 production. Initiatives pursued included combat
system integration, off-board vehicle communications, and watercraft launch, recovery and handling. Conducted systems
engineering efforts in support of multiple certification requirements for the FY10 Block Buy baseline. Continued management of
both baselines to ensure a seamless transition into production.
FY 2012 Plans:

10.294
0

15.519
0

35.705
0
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APPROPRIATION/BUDGET ACTIVITY
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R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3096: Littoral Combat Ship

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Flight 0 baseline:
Continue systems engineering efforts to develop solutions for emergent issues experienced during USS Freedom and USS
Independence Post Delivery tests and trials including coordination, inspections, and certifications for Seaframe Developmental
and Operational Testing (DT/OT), USS Freedom Final Contract Trials (FCT), and PSA. Manage integration of SUW MP on USS
Freedom and MCM MP on USS Independence and conduct IV&V and systems engineering for emergent integration issues.

Flight 0+ and FY10 Block Buy baselines:
Continue systems engineering efforts to develop solutions for Flight 0+ and FY10 baselines for design and production issues
highlighted during USS Freedom and USS Independence testing for LCS ships currently in production.  Conduct systems
engineering efforts in support of multiple certifications requirements for the FY10 Block Buy baseline. Continue management of
both baselines to ensure a seamless transition into production.
FY 2013 Plans:
Continue systems engineering efforts to develop solutions for FY10 baselines for design and production challenges highlighted in
USS Freedom and USS Independence testing for LCS ships currently in production.  Continue post-delivery systems engineering
support throughout testing and industrial availabilities for USS Freedom and USS Independence, including Seaframe DT, USS
Independence FCT, and PSA. Manage the integration of Mission Package components and conduct Independent Verification
and Validation (IV&V) for implementation. Conduct systems engineering special studies and analyses, as necessary.  Continue
management and transition into production of the Flight 0+ and FY10 Block Buy technical baselines including review, approval,
and implementation of Engineering Change Proposals (ECPs). Conduct systems engineering efforts in support of multiple
certifications issues for the new baseline. Continue management of both baselines' transition into production.
Title: LCS Total System Training Architecture

Articles:
Description: LCS is minimally manned, and the small crew size, combined with LCS's complex mission, does not allow adequate
time for shipboard "on the job" training to achieve LCS operational availability. Consequently, LCS uses a Train-to-Qualify (T2Q)
training process in an off-ship/shore-based virtual ship trainer environment, focused on tactical operations training. The LCS
shore-based training capability satisfies individual, unit, team, and force training to meet T2Q Capability Development Document
(CDD) requirements. Leverages DDG 1000 Total Ship Training System efforts, as well as trainers previously procured for LCS.

FY 2011 Accomplishments:

16.538
0

25.641
0

128.269
0
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R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3096: Littoral Combat Ship

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Completed enhancements to present USS Freedom and USS Independence configurations. Provided crew training to meet T2Q
requirements and provided a shore training facility with Navy Continuous Training Environment (NCTE) capability for multiple
crews to complete required battle group training.
FY 2012 Plans:
Initiate development of the Virtual Ship Software environment for use on future LCS Trainers. Develop training software in order
to meet T2Q CDD Key Performance Parameters (KPP). Complete trainer curriculum at Surface Warfare Officer School (SWOS).
Take ownership of Office of Naval Research (ONR) sponsored software for the Virtual Maintenance Performance Aide (VMPA)
Training environment for continued development of the maintenance and engineering training architecture.

Installation of Secret Internet Protocol, Routed (SIPR) and Non-Secure Internet Protocol Router (NIPR) distance support
applications, and hardware for LCS reach back to the Class Squadron/Maritime Support Detachment (CLASSRON/MSD).
Includes SIPR distance support development, testing, fielding, and training, along with hardware and software. Support classified
applications such as Force Protection requirements, Casualty Reports (CASREPs), and sensitive medical information. Includes
development, testing, and fielding for support of on-board operations, maintenance, and crew administration and training
applications and tools. Provide for the development of the software, procurement of shore hardware, integration and testing of the
tools, development of the training packages, and delivery to the ships.
FY 2013 Plans:
Continue development of Virtual Ship Software environment focused on tactical operations training for use on LCS Trainers.
Provide contracting, engineering, and Navy oversight support to deliver Virtual Reality (VR) software components and their
associated operations courseware to replicate essential shipboard systems.  Continue to develop training software in order to
meet T2Q CDD KPP.  Continue to fund the VMPA Training environment for continued development of the training architecture for
maintenance and engineering.  Integrate the new simulator components with the existing trainers, and begin the detailed planning
for installation and integration into the LCS Training Facility in San Diego.

The following VR ship components and associated courseware will be developed in the VR Ship Program:

- Waterjets Basic Operations/Control System
- Seaframe and Maintenance - Deck
- Seaframe and Maintenance - Engineering
- Propulsion Diesel School
- Engineering Plant Technology - Entry Point Training
- Seaframe Electronics/Control Operations
- Seaframe Electronics/Control Maintenance
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R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3096: Littoral Combat Ship

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
- Class MT30 Gas Turbine (Freedom Variant only)
- Class Gas Turbine Differences (Independence Variant only)
- Twin-Boom Expandable Crane (TBEC) Ops and Maintenance (Independence Variant only)
- Engineering Administrative Programs
- Total Ship Computing Environment (TSCE)
Title: LCS Test & Evaluation

Articles:
Description: Execute formal LCS Developmental Testing and Operational Testing (DT/OT), including Live Fire Test and
Evaluation (LFT&E), and procurement of T&E Ordnance. Execute DT and C4I design, integration, and test; aviation (manned and
unmanned) integration; modular Mine Countermeasure (MCM), Anti-Submarine Warfare (ASW), and Surface Warfare (SUW)
mission package integration; logistics product development; and various systems engineering activities required to perform risk
analyses of new design and production technology concepts.

FY 2011 Accomplishments:
Flight 0 baseline:
Continued Seaframe testing on USS Freedom and USS Independence, including signature trials, air warfare and surface
warfare firing events, aviation integration (manned and unmanned systems), and selected sea keeping trials. Conducted detailed
Seaframe DT and SUW Mission Package (MP) integration on USS Freedom and MCM MP on USS Independence, and conducted
analysis efforts for emergent integration issues. Developed solutions for emergent issues during USS Freedom and USS
Independence Post Delivery tests and trials including Seaframe DT and Post Shakedown Availability (PSA). Updated the LCS
Test and Evaluation Master Plan (TEMP) to reflect revised Acquisition Strategy and Program schedule.

Flight 0+ and FY10 Block Buy baselines:
Planned for Flight 0+ and FY10 baselines for design/production issues highlighted in USS Freedom and USS Independence
testing.  Analysis included combat system integration, off-board vehicle communications, and watercraft launch, recovery,
and handling. Conducted systems engineering efforts in support of multiple certification issues for new baseline. Continued
management of both baselines to transition into production.
FY 2012 Plans:
Flight 0 baseline:
Continue Seaframe DT/OT on the USS Independence.  Conduct initial SUW DT with USS Freedom and complete all integration
testing of the MCM MP with USS Independence.  Manage integration with SUW MP on USS Freedom and MCM MP on USS
Independence.  Execute planned surrogate testing to include blast and fire tests of individual panels and components to support

23.080
0

56.686
0

58.182
0
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PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3096: Littoral Combat Ship

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
LFT&E assessment. Develop solutions to emergent issues as a result of USS Freedom FCT and USS Freedom and USS
Independence PSA.

Flight 0+ and FY10 Block Buy baselines:
Begin advance DT/OT planning for the MCM MP on the LCS 3.  Conduct testing to validate that the solutions for emergent issues
identified on USS Freedom and USS Independence are integrated into the LCS 3 and LCS 4.  Begin planning surrogate testing
for the Independence Variant aluminum hull in the areas of multi-hull blast and fire testing and whipping tests to support LFT&E
requirements.
FY 2013 Plans:
Flight 0 baseline:
Conduct SUW DT, MCM DT, TECHEVAL, and IOT&E for USS Freedom. Conduct Seaframe DT, MCM MP DT, FCT, and PSA for
USS Independence. Develop solutions for emergent issues identified during Post Delivery test and trials.

Flight 0+ baseline:
Conduct DT/OT for the MCM MP on LCS 3, testing the solutions highlighted on USS Freedom and USS Independence, and
supporting the integration of these capabilities into their respective Seaframes.  Begin planning for the Total Ship Survivability Trial
(TSST) for the LCS 3 and LCS 4. Begin advance planning for Full Ship Shock Trials (FSST) on the LCS 5 and LCS 6. Continue
planning for Aluminum Compartmentalization and Whipping Tests on the Independence Variant to support LFT&E requirements.

Accomplishments/Planned Programs Subtotals 52.232 100.157 223.681

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• 2127: Littoral Combat Ship 1,241.477 1,755.093 1,784.959 0.000 1,784.959 1,819.575 1,881.485 1,012.988 896.027 17,562.449 30,388.374
• 1600 : LCS Modules 41.145 63.448 31.319 0.000 31.319 46.037 30.979 14.729 18.595 2,407.630 2,734.269
• 0443: Aircraft Procurement, Navy 58.732 191.986 124.573 0.000 124.573 129.003 114.750 124.510 94.990 Continuing Continuing
• 5110: Outfitting/Post Delivery 4.678 49.013 60.053 0.000 60.053 76.393 132.715 133.787 209.986 663.574 1,332.956
• 1320: LCS Training 0.000 20.709 20.640 0.000 20.640 32.924 16.513 17.983 23.191 Continuing Continuing
• 0944: LCS Class Support
Equipment

0.000 0.000 19.865 0.000 19.865 21.278 35.469 36.640 60.800 Continuing Continuing

• 0981: Items Under $5M 8.244 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 15.703
• 1601: MCM Mission Module
Equipment

0.000 0.000 38.932 0.000 38.932 68.926 185.056 219.850 219.852 Continuing Continuing
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PROJECT
3096: Littoral Combat Ship

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• 1602: ASW Mission Module
Equipment

0.000 0.000 0.000 0.000 0.000 0.000 3.436 23.612 44.754 Continuing Continuing

• 1603: SUW Mission Module
Equipment

0.000 0.000 32.897 0.000 32.897 37.260 40.098 46.342 67.630 Continuing Continuing

• 4221: LCS Module Weapons 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 28.100 Continuing Continuing

D. Acquisition Strategy
The LCS program takes an evolutionary approach to acquisition that emphasizes competition as a key to achieving affordability. Initially, two industry teams competed
against each other with two distinctly different LCS designs. The decision produced two flights with a vessel from each design: Flight 0 (LCS 1 and LCS 2); and Flight
0+ (LCS 3 and LCS 4). The Flight 0+ baseline incorporates lessons learned from the design, construction, and testing of the Flight 0 ships. The Navy conducted a
limited competition amongst the existing LCS industry teams or team participants for the award of a contract for the construction of a block buy of up to ten (10) LCS
Flight 0+ Class ships, with an objective of competitively awarding a single contract to a single industry team.

By Acquisition Decision Memorandum of December 23, 2010, the USD (AT&L) authorized execution of an alternative acquisition strategy for the FY 2010 through FY
2015 procurement of 20 seaframes through two ten-ship block buy contracts. On December 29, 2010, the Navy awarded two contracts for block buys of up to ten ships,
beginning with the award to each contractor of one FY 2010 ship and associated non-recurring engineering, the development of the Technical Data Package (TDP),
core class services, and associated data. This will be followed with the contractual funding of one ship to each contractor in FY 2011 followed by two ships each funded
in FY 2012 through FY 2015.

E. Performance Metrics
The LCS Program achieved Milestone A and Program Initiation in May 2004, and underwent a Milestone A update in FY09. Milestone B was achieved in February
2011.  Milestone C is planned for mid-2012.
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Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

LCS 1 & 2 Shore Trainers C/CPAF LM, BIW:Various 47.595 8.941 Feb 2012 50.939 Oct 2012 -   50.939 Continuing Continuing Continuing
Training Development -
Industry C/FP TBD:Various -   8.800 Feb 2012 54.635 Oct 2012 -   54.635 Continuing Continuing Continuing

Training Development WR NAWC TSD:San Diego,
CA -   3.000 Feb 2012 20.095 Oct 2012 -   20.095 Continuing Continuing Continuing

Class Design Services SS/CPAF LM, GD:Various 48.340 -   -   -   -   Continuing Continuing Continuing
Final Design (Flight 0) C/CPAF LM, BIW:Various 175.263 -   -   -   -   Continuing Continuing Continuing
Flight 0 C4I WR PEO C4I:Various 5.506 -   -   -   -   Continuing Continuing Continuing
SH-60B Datalink C/CPAF LM, BIW:Various 2.435 -   -   -   -   Continuing Continuing Continuing

Distance Support WR NAWC TSD:Sand
Diego, CA -   4.900 Feb 2012 2.600 Oct 2012 -   2.600 Continuing Continuing Continuing

Subtotal 279.139 25.641 128.269 -   128.269

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Government Engineering
Support WR NSWC/DD:Dahlgren,

VA 41.906 4.500 Oct 2011 8.623 Nov 2012 -   8.623 Continuing Continuing Continuing

Government Engineering
Support WR NSWC/PC:Panama

City, FL 22.892 0.250 Feb 2012 2.540 Nov 2012 -   2.540 Continuing Continuing Continuing

Government Engineering
Support WR NUWC:Newport, RI 8.961 0.100 Oct 2011 0.250 Oct 2012 -   0.250 Continuing Continuing Continuing

Government Engineering
Support WR NAWC AD:Pax River,

VA 18.015 1.369 Feb 2012 3.149 Oct 2012 -   3.149 Continuing Continuing Continuing

Government Engineering
Support WR NSWC/CR:Crane, IN 15.951 0.100 Feb 2012 0.725 Nov 2012 -   0.725 Continuing Continuing Continuing

Government Engineering
Support WR NSWC/

SSES:Philadelphia, PA 45.996 4.000 Oct 2011 8.500 Nov 2012 -   8.500 Continuing Continuing Continuing

Government Engineering
Support Various Government

Activities:Various 28.228 2.600 Oct 2011 6.070 Dec 2012 -   6.070 Continuing Continuing Continuing
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PROJECT
3096: Littoral Combat Ship

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Contractor Engineering
Support C/CPAF Alion/CSC:Arlington, VA 39.490 2.500 Feb 2012 5.623 Jan 2013 -   5.623 Continuing Continuing Continuing

Contractor Engineering
Support C/CPAF Various:Various 18.148 0.100 Feb 2012 0.225 Jan 2013 -   0.225 Continuing Continuing Continuing

Subtotal 239.587 15.519 35.705 -   35.705

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test & Evaluation C/CPAF Alion/CSC:Arlington, VA 11.490 5.800 Feb 2012 7.210 Dec 2012 -   7.210 Continuing Continuing Continuing

Test & Evaluation WR NSWC/PHD:Port
Hueneme, CA 24.771 6.500 Oct 2011 6.370 Nov 2012 -   6.370 Continuing Continuing Continuing

Test & Evaluation WR NSWC/
SSES:Philadelphia, PA 30.467 6.500 Oct 2011 7.121 Nov 2012 -   7.121 Continuing Continuing Continuing

Test & Evaluation WR NSWC/PC:Panama
City, FL 5.731 3.500 Oct 2011 -   -   -   Continuing Continuing Continuing

Test & Evaluation WR COMOPTEVFOR:Norfolk,
VA 7.714 3.500 Nov 2011 3.872 Nov 2012 -   3.872 Continuing Continuing Continuing

Test & Evaluation WR NSWC/COR:Corona,
CA 5.986 2.980 Oct 2011 4.225 Nov 2012 -   4.225 Continuing Continuing Continuing

Test & Evaluation WR Various:Various 44.133 13.018 Nov 2011 7.980 Dec 2012 -   7.980 Continuing Continuing Continuing
Test & Evaluation/CSS C/CPAF LM/GD/Various:Various 32.936 10.118 Nov 2011 14.352 Dec 2012 -   14.352 Continuing Continuing Continuing

Test & Evaluation WR PEO C4I:Charleston,
SC 5.856 2.540 Feb 2012 5.052 Oct 2012 -   5.052 Continuing Continuing Continuing

T&E Ordnance WR IWS 3:Not Specified 6.927 2.230 Dec 2011 2.000 Dec 2012 -   2.000 Continuing Continuing Continuing
Subtotal 176.011 56.686 58.182 -   58.182
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3096: Littoral Combat Ship

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Business Operations Various PEO Ships:Washington,
DC 6.229 1.600 Feb 2012 -   -   -   Continuing Continuing Continuing

Program Management
Support- SEAPORT C/CPAF Alion/CSC:Arlington, VA 20.593 0.200 Feb 2012 0.400 Jan 2013 -   0.400 Continuing Continuing Continuing

Program Management
Support Various Various:Various 6.896 0.400 Nov 2011 0.900 Jan 2013 -   0.900 Continuing Continuing Continuing

Program Management
Support - Design C/CPAF Various:Arlington, VA 2.060 0.111 Feb 2012 0.225 Oct 2012 -   0.225 Continuing Continuing Continuing

Subtotal 35.778 2.311 1.525 -   1.525

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 730.515 100.157 223.681 -   223.681

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3096: Littoral Combat Ship

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Proj 3096
Live Fire Test & Evaluation (LFT&E) - Flight 0
Planning; Post Delivery Developmental
Testing (DT)/Operational Testing (OT) - Flight
0
Flight 0 DT / OT
Live Fire Test & Evaluation (LFT&E) - Flight
0+
Planning: Post Delivery Developmental
Testing (DT)/Operational Testing (OT) - Flight
0+
Flight 0+ DT / OT
Milestone B
Total Ship Survivability Trial (TSST) LCS 3
Total Ship Survivability Trial (TSST) LCS 4
Milestone C
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3096: Littoral Combat Ship

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 3096
Live Fire Test & Evaluation (LFT&E) - Flight 0 1 2011 3 2014
Planning; Post Delivery Developmental Testing (DT)/Operational Testing (OT) - Flight
0 1 2011 3 2014

Flight 0 DT / OT 1 2011 3 2014
Live Fire Test & Evaluation (LFT&E) - Flight 0+ 1 2011 4 2017
Planning: Post Delivery Developmental Testing (DT)/Operational Testing (OT) - Flight
0+ 1 2011 4 2017

Flight 0+ DT / OT 1 2011 4 2017
Milestone B 2 2011 2 2011
Total Ship Survivability Trial (TSST) LCS 3 3 2014 3 2014
Total Ship Survivability Trial (TSST) LCS 4 1 2015 1 2015
Milestone C 2 2012 2 2012



UNCLASSIFIED

PE 0603581N: Littoral Combat Ship (LCS) UNCLASSIFIED
Navy Page 15 of 48 R-1 Line #51

Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3129: LCS Mission Package Development

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
3129: LCS Mission Package
Development

80.654 137.596 195.824 -   195.824 187.327 142.855 99.114 86.034 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Program provides focused war fighting capabilities in littoral mine countermeasures, countering small boat threats and littoral anti-submarine warfare to provide
assured access to enable the US Joint Force operations in the littorals.  A mission package is a combination of warfare mission modules with specialized crew,
support equipment, and vehicles including manned helicopters and unmanned maritime systems.  They are packaged in a modular fashion so that they can be quickly
swapped out pier side.  Mission module development includes architectures, interfaces and integration of mission systems. Mission systems integration also includes
the procurement of the first mission packages to be used on the Flight 0 Littoral Combat Ships (LCS).  The program has an inventory objective of 24 MCM mission
packages, 24 SUW mission packages, and 16 ASW mission packages.  Mission package procurement and delivery are aligned with the ship delivery schedule, mission
area demand signal from the combatant commanders, and the retirement of legacy platforms.  This means that 64 interchangeable mission packages will be available
for use among the 55 ships of the LCS class to support global warfighting and peacetime presence requirements.

An incremental development approach to delivering capability allows the continued insertion of mature capabilities throughout the life of the program without the need
for modifications to the sea frames.  Future mission package increments will be considered when joint warfighting objectives or changing threats create new operational
capability requirements that cannot be met by current mission package designs, or when new technological opportunities allow significant progress toward delivering
cost effective, enhanced capabilities.  Future mission module increments can be tested, constructed, and incorporated into existing mission packages, one of the most
important benefits of LCS modular design.

The LCS MCM mission package will counter deep, shallow, and tethered mines in the littoral without putting Sailors in the minefield.  When the MCM mission package
is embarked, LCS is capable of conducting detect-to-engage operations (hunting, sweeping, and neutralization) against very shallow and deep-water sea mine threats.
The MCM mission package provides these capabilities through the use of sensors and weapons deployed from an MH-60S multi-mission helicopter and unmanned
off-board vehicles.  The MCM package consists of the following systems: Coastal Battlefield Reconnaissance & Analysis (COBRA), Airborne Laser Mine Detection
System (ALMDS), Organic Airborne & Surface Influence Sweep (OASIS) System, Remote Multi-Mission Vehicle (RMMV), AQS-20A Mine hunting Sonar, Airborne Mine
Neutralization System (AMNS), Unmanned Integrated Sweep System (UISS)(which is comprised of the Unmanned Surface Vehicle (USV) and the Unmanned Surface
Sweep System (US3)), Surface Mine Countermeasures (SMCM) Unmanned Undersea Vehicle (UUV) with Low Frequency Broad Band (LFBB), support equipment
and support containers. The individual systems are combined into five modules: Organic Airborne Mine Countermeasures (OAMCM) Module, Remote Mine Hunting
Module, Unmanned Influence Sweep Module, Coastal Mine Reconnaissance Module and the Buried Mine Module.  The Organic Airborne Mine Countermeasures
Module provides rapid mine hunting and clearing using the embarked MH-60 helicopter and Mine Countermeasure systems.  The Remote Mine Hunting Module uses
a Remote Multi-Mission Vehicle (RMMV) and AQS-20A to provide sustained mine hunting and clearing from the surface.  The Influence Sweep Module provides
endurance bottom sweep capability, the Coastal Mine Reconnaissance Module (CMRM) will allow detection of minefield patterns and obstacles from an embarked Fire
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3129: LCS Mission Package Development

Scout VTUAV, and the Buried Mine Module will allow detection of buried mines.  When complete, the MCM mission package will provide full capability against floating,
tethered, bottom, and buried mines.

The ASW mission package enables LCS to conduct detect-to-engage operations against modern submarines that pose a threat.  Specific ASW capabilities include
protecting forces in transit, protecting joint operating areas, and establishing ASW barriers.

ASW modules developed for Increment II provide the warfighter capabilities that can be employed for ASW area search as well as high value unit escort missions.
Module components include a torpedo countermeasures system, a Variable Depth Sonar, and a Multi-Function Towed Array.  The Aviation Module offers airborne
threat localization and engagement capability through a Fire Scout VTUAV and an MH-60R with MK54 torpedoes.  The individual systems are combined into three
modules: Torpedo Defense Countermeasure; ASW Escort/Large area Clearance; and Localization & Engagement.

The SUW mission package increases firepower and offensive/defensive capabilities against large numbers of highly maneuverable, fast, small craft threats, giving LCS
the ability to protect the sea lanes and move a force quickly through a choke point or other strategic waterway.  With the SUW mission package embarked, LCS has
enhanced detection and engagement capability against enemy small craft and similar littoral surface threats.

The SUW mission package is comprised of several modules including the Gun Mission Module (GMM).  The GMM is comprised of two high velocity 30mm cannons
and is augmented with the ship's 57mm gun to counter close in to mid-range threats.   The Aviation Module  uses the embarked the MH-60R helicopter with Hellfire
missile and the MQ-8B Fire Scout Vertical Take-off and Landing Tactical Unmanned Aerial Vehicle (VTUAV) - for the detection, identification, and classification of
surface contacts and to engage long range threats.  The Maritime Security Module supports the embarkation of a Visit, Board, Search, and Seizure (VBSS) team.  The
Irregular Warfare Module provides an expanded medical and training capability.  The Surface to Surface Missile Module (SSMM) will provide missile coverage for mid-
range threats and small boats.

The LCS Mission Modules Common Equipment consists of enabling products required by all mission packages to provide common hardware interfaces, computer
operating environment, communications systems, aviation interface systems and portable development & integration test-sets. Common hardware interfaces include
definition, installation and control of mechanical, electrical and cooling requirements common to all mission packages. The Mission Package Computing Environment
(MPCE) provides common services and Operating Environment to support all Mission Package Application Software and Open Architecture Products. The Multi-
Vehicle Communications System (MVCS) enables the control and data exchange of simultaneous unmanned mission vehicles and the Seaframes. Aviation interface
systems include integration and management of data communications, data processing and physical hardware interfaces such as common equipment and containers
used by all mission packages. Development and integration test-sets provide a mobile operating environment installed in the Mission Package Portable Control
Stations (MP-PCS) to serve as a surrogate Seaframe during mission package development and integration test events at test ranges.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: System Engineering

Articles:
FY 2011 Accomplishments:

2.585
0

16.507
0

13.816
0
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PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3129: LCS Mission Package Development

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Provided system engineering (SE) support for emerging requests from the fleet for new mission requirements.  Lead and
directed all SE mission module efforts;  developed and managed accredited models and simulation tools to support integration,
certification, training of SUW/MCM LCS mission packages and hydrodynamic effects encountered by unmanned vehicles as
they are launched and recovered from the LCS platforms.  Developed Reliability, Availability, and Maintainability-Cost reports.
Maintained Requirements Baseline Traceability in the Dynamic Object Oriented Requirements System - (DOORS). Provided
system safety support for mission module test events.  Completed all required Certification Test and Evaluation, coordinated
Platform IT Risk Approval, finalized Vulnerability Measurement and preparation for connection agreements for Mission Modules
(MM) for Information Assurance Authority to Operate. Provided Configuration Management for the Configuration Control Board
(CCB) and Technical Scope Reviews leading toward Engineering Change Proposal (ECP) development and implementation.
Supported Small Business Innovation Research (SBIR) transition initiatives. Completed the embarkation/debarkation plans in
accordance to the established Holistic Embarkation/Debarkation Guide. Developed plans for transitioning to production efforts.
FY 2012 Plans:
Begin transition of technology from Office of Naval Research (ONR) programs including multi-vehicle mission planner and
supervision of Unmanned Vehicles (UxV) (Unmanned Surface Vehicle (USV), Unmanned Aerial Vehicle (UAV) and Unmanned
Undersea Vehicle (UUV)). Complete development of the mission modules requirements baseline with technical requirements
traceability links in the consolidated DOORS database. Update all ASW System Engineering documentation to reflect ASW MP
Increment II requirements.  Document all interface requirements between ASW MP and other common components mission
package application software (MPAS), mission package operating environment (MPOE), and support containers). Define and
document how the ASW MP Increment II will achieve all specified requirements related to the key performance parameters,
concept of operations, how design considerations will be addressed and balanced with other program requirements and establish
a technical baseline.  Update Interface Control Document (ICD) to version 2.0 and update Interface Design Specification (IDS) to
version 2.0.  Establish a functional architecture to support the common software architecture.  Establish Reliability baseline for the
MCM/SUW MP.  Initiate Reliability Growth Plans for the MCM/SUW MP.  Initiate the design of the Common Software Architecture
baseline incorporating elements from two advanced study projects, the Unmanned Systems Common Control (USCC) project
and the Supervision of UxV Mission Management by Interactive Teams (SUMMIT).  The Common Software Architecture (CSA)
baseline will support all Mission Packages and will provide a single LCS Mission Package software load for any MP. Conduct the
Preliminary Design Review (PDR) of the CSA and build a CSA evaluation prototype based on the USCC architecture.  Measure
latency, throughput and reliability, and demonstrate proof of concept.   Provide oversight and guidance as the Principal for
Safety for the LCS MMs.  Coordinate and lead all environmental compliance, hazardous material management and occupation
health aspects of the LCS MM Program.  Provide Configuration Management for the Technical Scope Reviews capturing all
configuration updates.  Evaluate Advanced Change/Study Notice and ECPs to add hardware and software capabilities to the
mission modules.  Conduct system engineering readiness reviews.  Identify and control all mission package configurations.
Conduct all required system engineering (SE) reviews in accordance with NAVSEA systems engineering technical reviews
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
manual.  Manage all Information Assurance (IA) tasks, providing IA certification test and evaluation for all MCM/SUW MPs.
Provide support for requirements verification and validation.  Provide capability to accomplish software readiness monitoring
including the development of software specific readiness criteria and integration considerations.  Develop documentation and
engineering analysis necessary to ensure approval from the Mission Modules Production Readiness Review.
FY 2013 Plans:
Monitor Reliability Growth and update plans as necessary.  Conduct the Critical Design Review (CDR) of the Common Software
Architecture (CSA), Increment I.  CSA Increment I will provide partial functionality to demonstrate mission module off-board
control.  Incorporate the CSA into the MCM mission package application software (MPAS) and conduct integration and testing
of CSA Increment I.  Integration and testing results will serve as the basis for development  of  CSA Increment II (SUW common
baseline), which will begin in FY14.

Develop or modify end-to-end architecture views for future ASW mission module configuration, changes to the MCM mission
module for inclusion of the Surface Mine Countermeasure (SMCM) UUV with Low Frequency Broad Band (LFBB), and changes to
the SUW mission module for the revised Surface-to-Surface Missile Module (SSMM) configuration.

Conduct system engineering analysis for in-water refueling of off-board mission vehicles.  Provide engineering analysis reports
to the Systems Engineering Integrated Product Team (IPT).  Manage the LCS Mission Modules Dynamic Object Oriented
Requirements (DOORs) data base.  Maintain and execute the Change Control Board (CCB).  Provide management oversight
for the Risk Management Board.  Provide software development oversight through the software management group.  Update
Platform IT Risk Approval (PRA) packages.  Conduct annual Certification Test and Evaluation (CT&E) events.  Conduct system
safety Environment, Safety and Occupational Health (ESOH) working group.  Prepare Weapons Systems Explosives Safety
Review Board (WSESRB) technical data packages.  Conduct National Environmental Policy Act (NEPA) and environmental
planning and coordination.  Capture and track Test Observation Reports (TORs).  Conduct weight management analysis and
provide oversight.  Conduct corrosion prevention and control oversight and manage Corrosion Prevention Act team.
Title: Program Management

Articles:
FY 2011 Accomplishments:
Continued program management (PM) efforts: business and administrative planning, organizing, directing, coordinating,
controlling, and approval actions designated to accomplish overall program objectives that are not associated with specific
hardware elements or included in systems engineering.
FY 2012 Plans:

4.096
0

6.403
0

6.108
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Support all efforts associated with Milestone B.  Continue PM efforts: business and administrative planning, organizing, directing,
coordinating, controlling, and approval actions designated to accomplish overall program objectives that are not associated with
specific hardware elements or included in systems engineering.  Provide management oversight for the scheduled test events and
for new LCS MM capabilities.
FY 2013 Plans:
Support all efforts associated with Milestone C. Continue PM efforts: business and administrative planning, organizing, directing,
coordinating, controlling, and approval actions designated to accomplish overall program objectives that are not associated with
specific hardware elements or included in systems engineering.
Title: System Test and Evaluation

Articles:
FY 2011 Accomplishments:
Conducted seaframe-to-package work-up and integration testing of the MCM MP aboard LCS 2 (USS INDEPENDENCE).
Conducted test planning and execution of the MCM Mission Package (MP) Developmental Testing (DT) aboard LCS 2 (USS
INDEPENDENCE). Conducted test planning and documentation for the MCM MP DT aboard LCS 1 (USS FREEDOM) planned for
FY 2012. Performed verification and validation of mission module and mission package requirements. Performed and documented
analysis and evaluation of test results.
FY 2012 Plans:
Complete test execution and conduct data analysis and test reporting of the MCM MP Developmental Test (DT) aboard LCS
2 (USS INDEPENDENCE). Conduct seaframe-to-mission package check-out, work up, and integration testing of the MCM
MP aboard LCS 1 (USS FREEDOM).  Conduct test planning, conduct DT and complete data analysis, and test reporting for
SUW MP DT aboard LCS 1 (USS FREEDOM). Conduct test planning, test documentation, and begin execution of SUW MP
TECHEVAL aboard LCS 1 (USS FREEDOM). Maintain the Mission Package Integration Lab in support of Mission Package
software development, testing, and certification for both seaframes . Support incremental testing and evaluation (including
environmental and shock) of modules under integration and certification phases, including managing and supporting test assets
needed for all mission package testing. Perform verification and validation of mission module and mission package requirements.
Perform and document analysis, and evaluate and report test results.  Conduct Mission Package certification test events. Final
certification will be conducted in conjunction with IOT&E for each MP prior to fleet introduction. Conduct Test planning and
documentation for SUW MP Structural Test Fire and DT aboard LCS 2 (USS INDEPENDENCE).
FY 2013 Plans:
Complete SUW MP DT aboard LCS 1 (USS FREEDOM).  Complete SUW MP TECHEVAL aboard LCS 1 (USS FREEDOM).
Conduct data analysis and test reporting of SUW MP TECHEVAL onboard LCS 1 (USS FREEDOM).  Conduct test planning, test
execution, data analysis, and reporting for SUW MP IOT&E aboard LCS 1 (USS FREEDOM). Conduct SUW MP TECHEVAL on

19.012
0

30.051
0

26.360
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
LCS 1 with increasingly stressing scenarios to characterize performance of SUW MP against CDD requirements.  Conduct risk
mitigation for SUW MP OPEVAL.  Conduct test planning, test execution, data analysis, and reporting for SUW MP Gun Mission
Module(GMM) DT on LCS 2 (USS INDEPENDENCE).  Test events will include Integrated Tracking Exercise (TRACKEX), 30mm
Towed Sled Firing events, and a Layered Defense firing event against small boats and targets utilizing MH-60R, Vertical Takeoff
and Landing Tactical Unmanned Aerial Vehicle (VTUAV), 57mm Gun, and 30mm GMMs. Conduct test planning and data analysis
for SUW MP Follow On Testing (DT and OT) aboard LCS 4.

Conduct test planning, test execution, data analysis, and test reporting for MCM MP DT aboard LCS 1 (USS FREEDOM) and
LCS 2 (USS INDEPENDENCE).  Conduct DT test planning, documentation, execution, analysis, and reporting of the MCM MP
Technical Evaluation (TECHEVAL) and Initial Operational Test and Evaluation (IOT&E) aboard LCS 2 (USS INDEPENDENCE).
Conduct test planning and data analysis for MCM MP follow on Testing (DT and OT) aboard LCS 3. Conduct test planning, test
execution, data analysis and reporting for OASIS TECHEVAL and IOT&E on the LCS platform.  Conduct early test planning and
initial integration test of the ASW MP on the LCS platform. Perform data analysis of initial ASW MP testing.

Maintain the Mission Package Integration Lab in support of Mission Package software development, testing and certification for
both Seaframes. Support incremental testing and evaluation (including environmental and shock) of modules under integration
and certification phases, including managing and supporting test assets needed for all mission package testing.
Title: Integration, Assemble, Test and Checkout

Articles:
FY 2011 Accomplishments:
Continued program-level Integration, Assembly, Test & Checkout efforts: Technical and functional activities associated with the
development and production mission systems, parts, materials and software required to assemble mission modules hardware/
software elements into mission equipment and integrated with seaframes.  This effort included integration management of
common processing systems, off-board communications systems, aviation systems, common and mission package software
products and mission modules-to-seaframe integration.  Efforts included integration engineering at the waterfront in support of
ships under construction and conducting initial testing.
FY 2012 Plans:
Continue program-level Integration, Assembly, Test & Checkout efforts: Technical and functional activities associated with the
development and production mission systems, parts, materials, and software required to assemble mission modules hardware/
software elements into mission equipment and integrate with sea-frames.  This effort includes integration management, common
processing systems, off board communications systems, aviation systems, and common and mission package software products
and mission modules-to-seaframe integration.  Effort includes integration engineering at the waterfront in support of ships under

0.787
0

8.360
0

5.588
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
construction and conducting initial testing.  Manage and execute integration, assembly, test and checkout of technology refresh
solutions for mission package computing environment and off-board communications systems, including the full capability multi-
vehicle communication system (MVCS) and the aviation communications systems.  Initiate and lead development, integration, and
testing of the common MM Open Architecture (OA) and associated architecture products and common mission package software
baseline.  Lead and manage execution of engineering change proposals (ECPs) required to integrate mission package systems
and subsystems into LCS 1 and LCS 2.

Provide for waterfront support for embarkation and debarkation of Mission Packages for test events.  Effort includes integration
engineering at the waterfront in support of ships under construction and conducting initial testing.
FY 2013 Plans:
Provide for water front support for embarkation and debarkation of Mission Packages for test events.  Effort includes integration
engineering at the waterfront in support of ships under construction and conducting initial testing.

Implement MVCS ECPs for LCS 1 and LCS 2 topside alterations. Conduct characterization of Line of Sight (LOS) and Over-the-
Horizon (OTH) communications coverage and ranges for LCS 1. Implement Tactical Common Data Link (TCDL) monitor and
control ECP on LCS 1.  Implement Tactical Common Data Link (TCDL) monitor and control ECP on LCS sea-frames.

Continue program level Integration, Assembly, Test & Checkout efforts of ECPs requirement to correct findings from
Developmental and Operational test events.
Title: Training

Articles:
FY 2011 Accomplishments:
Completed development and installed LCS MCM mission package (MP) team training capability to support MP Train-to-Certify
Key Performance Parameter (KPP) and begin development of Common MP Trainer (CMPT) software for SUW team training.
Installed and integrated CMPT into LCS Shore Based Training Facility (SBTF), performed initial instructor training on CMPT,
and integrated SBTF into Navy cooperative training environment to support Joint Synthetic training.  Began integration efforts
of current  MP training capability into the LCS SBTF.  Began the technical requirements development to integrate MP simulated
training into the LCS Seaframe simulated training environment in preparation for a FY 12 connection.  Network Tactical Training
System (NTTS) with MCM unmanned vehicle capability to the SBTF to replace ONR partial capability demonstration system.
Began training curriculum development. Provided initial training for navy instructors on MP simulated training environment.

7.524
0

16.142
0

14.649
0
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Provided MP crews training for formal MCM and SUW test events.  Provide vendor training to MP crew members in accordance
with Crew Schedule Phasing Plans (CSPPs).
FY 2012 Plans:
Begin transition from vendor training to a Navy Continuous Training Environment (NCTE) training facility with anticipated FY14
partial Ready-for-Training (RFT) using the CMPT which is capable of meeting Train-to-Certify (T2C) KPP for team training
certification requirements.

Continue development of CMPT software effort and integrate CMPT into the LCS Training Facility (LTF).  After CMPT installation
is complete, integrate both CMPT and LTF into the NCTE to support participation in Joint Synthetic Training and numbered fleet
commander deployment unit certification events.  Conduct Mine Warfare Evaluator (MIWE), Remote Vehicle Operator (RVO)
and Remote Sensor Operator (RSO) vendor course pilots and transition to formal classes using CMPT and NTTS to support
T2C KPP.  Deliver initial NTTS trainer with MCM capability for (Remote Vehicle Operator - RVO and Remote Sensor Operator
- RSO) software and hardware to replace ONR partial capability demonstration system.  Perform instructor training on NTTS.
Continue CMPT software development to include delivery of initial SUW team training capability. Expand CMPT SUW team
training capability and begin NTTS development to support Gun Control Operator (GCO) Training.  Develop follow-on MCM
mission package training capability as new MCM systems are introduced.  Begin transition from vendor training to formal SUW
Gun Mission Module (GMM) system training course. Complete MCM MP (MP) formal training curriculum (including AQS-20,
ALMDS, AMNS, OASIS, and COBRA) and begin SUW formal training curriculum instruction development for MP Fundamentals,
Operations and Planning & Tactics Courses necessary to achieve partial RFT in FY14.  Update formal curriculum to incorporate
findings from program test events.  Procure, integrate, and install phase 1 of the GMM course software. Build two of SUW MK50
Mod 0 Modular Gun Weapon System (MGWS) training courseware and  integrate training. Fund training-related detachment travel
in support of training and test events. Conduct vendor training for formal MCM MP and SUW MP test events. Fund ten contract
instructors (five MCM and five SUW) for LTF prior to transition in FY14.  Provide MP crews additional training for formal MCM and
SUW test events. Provide vendor and interim formal training to MP replacement Sailors, (two MCM and two SUW detachments),
in accordance with CSPPs.
FY 2013 Plans:
Complete development and deliver the final CMPT software courseware for MCM mission package (MP) and SUW MP (MP
Fundamentals, MP Operations and MP Planning and Tactics courses) to support partial RFT for MP team training.  Complete and
deliver NTTS GCO hardware add-on and software for GCO trainer capability to LTF.   Continue transition from vendor training to a
training facility with anticipated FY14 initial RFT using CMPT team trainer and NTTS part task trainers.  Perform instructor training
on NTTS. Complete transition to SUW GMM training course.  Update formal curriculum to incorporate findings from program
test events, operations and classroom experience.  Complete SUW MP formal training curriculum instruction development for
MP Fundamentals, Operations and Planning & Tactics Courses.  Procure and install phase 2 (final phase) GMM difference
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course materials. Prepare for transition to Front-End-Analysis (FEA) virtual ship-centric training solution. Continue courseware
development, integrate training, and train the trainers. Provide MP crews vendor training for formal MCM, SUW, and ASW
MP test events. Conduct 16 contract instructors (7 MCM and 9 SUW) for LTF prior to transition in FY14.  Fund training related
detachment travel and provide Vendor and interim formal training to mission module replacement Sailors, three MCM and three
SUW detachments in accordance with CSPPs.
Title: Program Technical Data

Articles:
FY 2012 Plans:
Provide Integrated Logistics Support for the scheduled test events and for new capabilities of the LCS MMs. Provides validation
and verification for technical data. Provide for development of LCS MM specific transportation requirements to Naval support
organizations. Update Program Technical Data packages to incorporate findings from the MCM MP and SUW MP DT test events
and MCM MP TECHEVAL and OT events.
FY 2013 Plans:
Update Program Technical Data packages to incorporate findings from SUW MP TECHEVAL test events and SUW MP OT
events. Continue Integrated Logistics Support efforts for the scheduled test events. Implement Technical Manual Management
Activity to review, produce and distribute technical documentation.  Continue development of Maintenance Figure of Merit (MFOM)
to maintenance management that incorporates engineering, failure, technical and provisioning into single model that uses
criticality factors to assist prioritization of maintenance management.

-   1.082
0

1.279
0

Title: Common Equipment
Articles:

FY 2011 Accomplishments:
Mission Data Processing: Developed, tested and validated the redesign of the Mission Package Computing Environment (MPCE)
hardware and associated Mission Package Operating Environment (MPOE). Developed shipboard Engineering Change Proposals
(ECPs) related to MPCE. Performed Open Architecture engineering initial analyses and studies of Open Architecture products.

Off-board Communications: Continued development of capability for the Multi-Vehicle Communications System (MVCS) used
for the management of off-board vehicles. Integrated and tested RT-1944/U radio terminal set with the mission modules and
seaframes. Performed MVCS ECPs on mission module vehicles and LCS seaframes. Started evaluation, integration testing and
installation of cryptographic systems for unmanned vehicles.

17.456
0

12.892
0

12.230
0
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Aviation Interface: Continued development of the helo support function and helo support kits for employment on the SH-60B and
M-60R helicopters. These efforts will continue into FY12.
FY 2012 Plans:
Mission Data Processing: Finalize development, test and validation of updated MPCE hardware and associated Mission Package
Services (MPS) and MPOE.  Begin comprehensive system-level analyses and evaluation of next generation MPCE technology
requirements. Perform detailed OA evaluations and initiate implementation. Begin implementation of common mission package
software program baseline. Provide MPCE technical and test support for the MCM Technical Evaluation on LCS 2.

Off-board Communications: Continue development towards full capability of the MVCS Build 1.0, used for the concurrent
management of multiple off-board unmanned vehicles.  Conduct dock-side testing of RT-1944/U radio terminal set with two
Remote Multi-Mission Vehicles (RMMV) and conduct in-port and at-sea seaframes integrations and testing. Conduct Study of
MVCS hardware and continue developing and performing MVCS ECPs on Unmanned Integrated Sweep System (UISS) and
LCS 2. Continue performing engineering design, testing and evaluation of aerial communication systems for over-the-horizon
range. Continue integration testing and installation of cryptographic systems for unmanned vehicles. Initiate Over-the-Horizon
(OTH) radio replacement study for the RMMV legacy PRC-117F VHF radio. Provide Off-board Communications technical and test
support for the MCM Developmental Test (DT) on LCS 2.

Aviation Interface: Continue development and begin integration of the helo support function and helo support kits for employment
on the SH-60B and M-60R helicopters. Continue performing engineering design, testing and evaluation of unmanned air vehicle
sensor and communications payloads. Continue performing integration and installation of mission module aviation systems and
subsystems on LCS seaframes and on developmental test assets.
FY 2013 Plans:
Mission Data Processing: Implement plans for the next generation development, test and validation of technology redesign for
MPCE hardware and associated MPS and MPOE. Perform ECP's related to MPCE on existing land-based software development/
integration labs, and two MPCE Portable Control Stations. Continue OA implementation. Conduct Find/Fix/Repair of software
change requests resulting from the MCM TECHEVAL and OT events.  Implement changes to MPS and MPOE as a result of
formal testing.  Provide technical and test support for SUW MP TECHEVAL and DT/OT events.

Off-board Communications: Evaluate and complete full capability of the MVCS used for the management of multiple off board
vehicles. Integrate and test RT-1944/U radio terminal set with the mission modules and seaframes. Conduct Find/Fix/Repair of
software change requests resulting from the MCM TECHEVAL and OT events.  Continue developing and performing MVCS ECPs
on mission module vehicles and LCS seaframes. Complete engineering design, testing and evaluation of aerial communication
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systems for OTH range. Based on the FY12 technical study recommendations, evaluate the new OTH radio to replace RMMV's
legacy PRC-117F VHF radio. Conduct integration testing and installation of cryptographic systems for unmanned vehicles.

Aviation Interface: Complete implementation of the helo support function and helo support kits for employment with the SUW
mission packages in support of DT events.
Title: Mine Countermeasures (MCM) Mission Package

Articles:
FY 2011 Accomplishments:
Conducted Remote Multi Mission Vehicle (RMMV) and UISS launch, handling, and recovery test on LCS 2. Completed integration
tests of MCM mission package (MP) increment 1 on LCS 1 and LCS 2.  Validated and verified test plans and test procedures.
Developed Mission Package Application Software (MPAS) builds in support of MCM MP DT events.  Prioritized and incorporated
all high priority, certification limiting Problem Trouble Reports (PTRs).  Conducted certification of MCM MP to include weapons
system certification, human systems integration, information assurance, and safety. Continued development, integration and
testing of UISS and US3.  Conducted MCM MP DT events.
FY 2012 Plans:
Continue development, integration and testing of Unmanned Influence Sweep System (UISS).  Groom and conduct End-to-End
testing to ensure MCM mission package readiness to enter TECHEVAL. Conduct KPP modeling analysis.  Integrate COBRA/
VTUAV into MCM mission package.

MPAS: In support of MCM MP TECHEVAL, incorporate the following items into MPAS: RMMV RGP V4.1 improvements and
correction of software Program Trouble Reports (PTRs) identified during DT events.  Deliver next MPAS build in support of
TECHEVAL.  Resolve hardware PTRs identified during DT through development of Advanced Change Study Notices (ACSNs).
Perform Systems Engineering (risk management, information assurance, human systems integration, and safety), Configuration
management and Integrated Logistics Support.
FY 2013 Plans:
Complete integration and testing of UISS. Procure two USV EDM.  Initial design for Surface Mine Countermeasures (SMCM) UUC
container.  Design and integration of SMCM UUV into MCM MPs.  Groom and conduct End-to-End testing to ensure MCM mission
package readiness to enter OPEVAL. Conduct KPP modeling analysis.  Resolve hardware PTRs identified during TECHEVAL
through development of ACSNs.

MPAS:  In support of MCM mission package OT, incorporate the following items into MPAS: RMMV RGP V4.2 improvements,
correction of software PTRs identified during TECHEVAL.  Deliver next MPAS build in support of OT.  Perform systems

13.238
0

22.296
0

23.602
0
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engineering (risk management, information assurance, human systems integration, safety), configuration management and
Integrated Logistics Support.
Title: Anti-Submarine Warfare (ASW) Mission Package

Articles:
FY 2013 Plans:
Conduct a Critical Design Review (CDR) that focuses on the transition of the final system design, development and integration of
ASW MP Increment II ASW Escort and Torpedo Defense mission modules. Develop required Engineering Development Model
(EDM).  Conduct component and system level testing and related predictive performance modeling and simulation to establish
system and module performance and reliability baselines. Provide developmental engineering support for logistical engineering
data and technical documentation.

Manage and administer required Systems Engineering Technical Reviews (SETR), and required systems Certification Reviews.
Conduct risk mitigation efforts necessary to cost effectively minimize residual risk to mission module and overall program
performance. Conduct technology demonstrations to benchmark technology system performance and related potential to mitigate
current risks and acknowledged capability gaps.

Provide a common ship-to-air integration and test of Helo Support Function (HSF) Mission Package Application Software (MPAS)
to ensure availability of capability for planned ASW Mission Package activities.  Establish helicopter interface requirements,
integrate, and demonstrate end-to-end capability.

-   -   34.367
0

Title: Surface Warfare (SUW) Mission Package
Articles:

FY 2011 Accomplishments:
Provide find, fix and repair for technical issues associated with Gun Mission Module and Mission Package Application Software
(MPAS) identified during integration test events.  Conduct environmental test series on GMM MP #2 and incorporate required
engineering change proposals (ECP) into the GMM TDP.  Integrate 30MM Gun Weapon System (GWS) manufacturer software
safety fixes and (MPAS) / Gun Module Remote Control System (GMRCS) hi-priority Computer Program Change Requests
(CPCR) for an LCS-1 DT ready software build.  Characterize 30MM High Explosive Incendiary (HEI) and Armor Piercing Fin
Stabilized Discarding Sabot (APFSDS) ammo necessary for successful completion of DT/OT.  Conduct GMM Critical Design
Review (CDR).  Conduct planning and preparation necessary for DT test event aboard LCS-1 including land-based End-to-End
(E2E) integration events, WSESRB/SSSTRP Technical Data Package (TDP), and crew training events.  Provide GMM model
deliveries and engineering drawing reviews/approvals to facilitate the Production Readiness Review (PRR) and production of
GMM MP #3 and MP #4.  Provide close-out support of the Non-Line of Sight Launch System (NLOS-LS) integration with the

15.956
0

22.363
0

55.864
0
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Surface-to-Surface Missile Module (SSMM).  Provide efforts for SSMM future capabilities in the areas of missile, launcher, and
module specifications, investigating restrained firing solutions, defining mechanical/electrical specifications for integration of the
missile, launcher, and module, and establishing plans for design architectures and development efforts.
In support of SSMM redesign, conduct requirements decomposition and requirements functional alignment in preparations for the
SSMM SRR in FY12.
FY 2012 Plans:
In support of the SSMM redesign, conduct System Requirement Review (SRR) including missile, launcher, SSMM and software
specifications. Modify the SSMM Increment 1 to address surface missile system requirements and Navy environmental standards.
Conduct preliminary Weapon Systems Explosive Safety Review Board (WSESRB) on SSMM Increment 1 and Griffin missile
program. Conduct one baseline restrained fire test and two engineering restrained fire test.

Procure two Griffin Block IIB missiles in support of sea based barge testing. Procure one full suite of Battle Management System
(BMS) hardware that includes three KARNACs and one Command and Control (C2) system. Procure two GMS prototypes to
support restrained fire mitigation engineering tests.  Modify BMS software based on results from Dynamic Transfer Alignment
testing.

Provide Find/Fix/Repair for technical issues associated with GMM and Mission Package Application Software (MPAS)
identified during integration and developmental testing and conduct necessary regression testing on proposed fixes. Complete
environmental testing on Mission Package (MP) #2 and incorporate required Engineering Change Proposals (ECP) into the
GMM Technical Data Package (TDP). Provide developmental engineering support, equipment, and documentation for logistical
engineering data and technical publications to include training (ship's crew and Mission Package Support Facility (MPSF)
personnel), maintenance and provisioning. Conduct combat system certification, mission package certification, obtain WSESRB /
Software System Safety Technical Review Panel (SSSTRP) and Information Assurance (IA) approvals, and conduct land based
test events with each seaframe manufacturer prior to conducting formal shipboard test events. Groom and update the SUW MP
to support Developmental Test (DT) events. Support the planning and preparations for FY13 Operational Test (OT) of SUW MP
Increment 1 and LCS 2 STF.
FY 2013 Plans:
Continue design and development of SSMM Increment 1. Conduct a Preliminary Design Review (PDR) that focuses on the SSMM
Increment 1. Finalize design modification to the SSMM Increment 1 and procure necessary hardware to support barge shots.
Conduct one restrained fire engineering test at the GMS level. Conduct one restrained fire test that includes the GMS mechanical
support structure and the BMS electronics.
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Conduct SSMM Increment 1 end-to-end test event that includes SSMM Increment 1 hardware / software, BMS, and MEP. Begin
SSMM Increment 1 and missile environmental confidence testing focusing on shock, vibe, Electromagnetic Environmental Effects
(E3), temperature and salt spray. Procure ten Griffin B-Block II missiles to support developmental testing, procure seven GMS
prototypes to support flight testing, procure three SSMM Increment 1 launch systems to support flight testing and procure four
suites of BMS hardware and software to support flight testing.

Award the competitive contract for the SSMM Increment 2 missile system.  Initiate SSMM Increment 2 missile system design.
Conduct appropriate systems engineering technical reviews to ensure missile system design meets the total CDD requirement.
Begin planning the SSMM Increment 2 environmental confidence level testing, start development of the detailed launcher design
that supports the GMS concept. Generate SSMM Increment 2 MEP requirements and architecture.

Find/Fix/Repair technical issues associated with GMM and MPAS identified during STF and DT/OT events. Maintain configuration
control of SUW MP data, hardware, and software. Collect data and perform analysis associated with the SUW MP Reliability,
Maintainability, and Availability (RMA) program. Conduct combat system certification, MP certification, obtain WSESRB/SSSTRP
approval, IA approvals, and conduct land based test events with each seaframe manufacturer prior to conducting shipboard
events. Support formal testing of the SUW MP for LCS 1 OT events, STF from LCS 2, DT from LCS 2, and OT from LCS 2.

In support of Irregular Warfare Module (IWM), conduct the System Requirements Review, Preliminary Design Review, Critical
Design Review and develop an Engineering Development Module.  The IWM consists of the following enhancements to the SUW
MP: an Afloat Trauma Care (ATC) Medical unit, a Humanitarian Assistance/Health Services Support Medical unit and a Training
unit.
Title: Reliability, Availability and Maintainability

Articles:
FY 2012 Plans:
Update Reliability, Availability, Maintainability-Cost (RAM-C) plan in support of MS C.  Refine RAM model assumptions based
on actual data.  Implement a reliability growth program that provides assessment to determine changes to the mission module
baselines. The reliability growth program metrics and assessments will provide data to qualify and quantify suitability requirements
changes and improvements to lower Total Ownership Costs at the mission module level.  Develop a Failure Reporting Analysis,
Corrective Action System (FRACAS) tailored to the mission module system of systems to include MPCE/MVCS hardware and
software failures and modes.  Run additional RAM model scenarios incorporating actual performance/reliability/maintainability
data from test events and updated mission profiles to include peacetime and wartime analysis.  Also establish RAM model

-   1.500
0

1.961
0
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scenarios involving multiple sea-frames employing multiple mission systems simultaneously.  Begin data gathering efforts for the
ASW MP.
FY 2013 Plans:
Continue with RAM efforts to provide multiple excursions that consider multiple MPs and multiple ships within a single area of
responsibility (AOR) to identify major contributors to MP RAM model.  Continue to refine RAM model assumptions based on actual
data.  Conduct multiple sensitivity analysis to quantify the effect of alternate sparing philosophies (i.e. more onboard spares,
complete spare system, etc.) based on mission module availability.  Determine the maintenance throughput capability for the
mission systems at the Mission Package Support Facility/Mission Module Readiness Center (MPSF/MMRC) depot.  Continue the
introduction of the ASW MP into the program RAM model.

Accomplishments/Planned Programs Subtotals 80.654 137.596 195.824

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• 2127 : Littoral Combat Ship 1,241.477 1,755.093 1,784.959 0.000 1,784.959 1,819.575 1,881.485 1,012.988 896.027 17,562.449 30,388.374
• 1600 : LCS Common Mission
Modules Equipment

41.145 63.448 31.319 0.000 31.319 46.037 30.979 14.729 18.595 Continuing Continuing

• 0443 : Aircraft Procurement, Navy 58.732 191.986 124.573 0.000 124.573 129.003 114.750 124.510 94.990 Continuing Continuing
• 5110: Outfitting/Post Delivery 4.678 49.013 60.053 0.000 60.053 76.393 132.715 133.787 209.986 663.574 1,332.956
• 1320: LCS Training 0.000 20.709 20.640 0.000 20.640 32.924 16.513 17.983 23.191 Continuing Continuing
• 0944: LCS Class Support
Equipment

0.000 0.000 19.865 0.000 19.865 21.278 35.469 36.640 60.800 Continuing Continuing

• 0981: Items Under $5M 8.244 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 15.703
• 1601: LCS MCM Mission
Modules

0.000 0.000 38.392 0.000 38.392 68.926 185.056 219.850 219.852 Continuing Continuing

• 1602: LCS ASW Mission Modules 0.000 0.000 0.000 0.000 0.000 0.000 3.436 23.612 44.754 Continuing Continuing
• 1603: LCS SUW Mission Modules 0.000 0.000 32.897 0.000 32.897 37.260 40.098 46.342 67.630 Continuing Continuing
• 4221: LCS Module Weapons 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 28.100 Continuing Continuing

D. Acquisition Strategy
The LCS Mission Module Acquisition Strategy is employing an incremental procurement approach to allow for the rapid introduction of additional capabilities as system
technology matures.  This phased plan provides incremental fielding of capability through the introduction of mature programs of record into the respective Mission
Packages until the full baseline capability defined in the Capability Development Document (CDD) is reached.
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Product Development ($ in Millions) FY 2012
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Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

1.1 System Engineering WR NSWC PC:Panama
City, FL 2.982 2.565 Nov 2011 1.597 Oct 2012 -   1.597 Continuing Continuing Continuing

1.1 System Engineering WR NSWC DD:Dahlgren,
VA 2.950 2.850 Nov 2011 1.228 Oct 2012 -   1.228 Continuing Continuing Continuing

1.1 System Engineering C/CPFF
Northrop
Grumman:Beth Page,
NY

4.000 5.980 Jan 2012 1.196 Dec 2012 -   1.196 Continuing Continuing Continuing

1.1 System Engineering WR SPAWAR PAC:San
Diego, CA 1.000 1.450 Nov 2011 1.134 Nov 2012 -   1.134 Continuing Continuing Continuing

1.1 System Engineering WR NUWC NPT:Newport,
RI 0.500 1.800 Dec 2011 1.207 Oct 2012 -   1.207 Continuing Continuing Continuing

1.1 System Engineering C/CPFF CACI:Fairfax, VA 2.500 0.500 Jan 2012 0.137 Dec 2012 -   0.137 Continuing Continuing Continuing
1.1 System Engineering C/CPFF AAC:Uniontown, PA -   -   7.317 Jan 2013 -   7.317 0.000 7.317  

1.1 System Engineering WR NSWC PHD:Port
Hueneme, CA -   1.362 Jan 2012 -   -   -   0.000 1.362  

1.4 Integration, Assembly,
Test and Check WR NAWC AD:Patuxent

River, MD 0.340 0.794 Nov 2011 0.486 Nov 2012 -   0.486 Continuing Continuing Continuing

1.4 Integration, Assembly,
Test and Checkout C/CPFF

Northrop
Grumman:Beth Page,
NY

-   -   0.857 Dec 2012 -   0.857 0.000 0.857  

1.4 Integration, Assembly,
Test and Check WR SPAWAR PAC:San

Diego, CA 0.994 0.235 Nov 2011 1.204 Nov 2012 -   1.204 Continuing Continuing Continuing

1.4 Integration, Assembly,
Test and Check WR NUWC NPT:Newport,

RI 0.647 0.297 Dec 2011 0.202 Oct 2012 -   0.202 Continuing Continuing Continuing

1.4 Integration, Assembly,
Test and Check WR NSWC PC:Panama

City, FL -   2.000 Nov 2011 0.128 Oct 2012 -   0.128 Continuing Continuing Continuing

1.4 Integration, Assembly,
Test and Check WR

SUPSHIP
Gulfcoast:Pascagoula,
MS

0.500 1.000 Feb 2012 0.543 Jan 2013 -   0.543 Continuing Continuing Continuing

1.4 Integration, Assembly,
Test and Check WR SUPSHIP Bath:Bath,

ME 0.500 1.000 Feb 2012 0.550 Jan 2013 -   0.550 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3129: LCS Mission Package Development

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

1.4 Integration, Assembly,
Test and Check WR NSWC DD:Dahlgren,

VA 1.758 3.034 Nov 2011 0.768 Oct 2012 -   0.768 Continuing Continuing Continuing

1.4 Integration, Assembly,
Test and Checkout WR NSWC PHD:Port

Hueneme, CA -   -   0.850 Oct 2012 -   0.850 0.000 0.850  

1.12 Common Equipment
Development WR NSWC PC:Panama

City, FL 68.070 10.892 Nov 2011 5.702 Oct 2012 -   5.702 Continuing Continuing Continuing

1.12 Common Equipment
Development C/CPFF

Northrop
Grumman:Beth Page,
NY

18.727 -   3.001 Dec 2012 -   3.001 Continuing Continuing Continuing

1.12 Common Equipment
Development WR NUWC NPT:Newport,

RI 7.829 -   0.840 Nov 2012 -   0.840 Continuing Continuing Continuing

1.12 Common Equipment
Development WR NSWC DD:Dahlgren,

VA 1.921 -   2.687 Oct 2012 -   2.687 Continuing Continuing Continuing

1.12 Common Equipment
Development WR

NAVAIR
PMA266:Patuxent
River, MD

4.500 2.000 Nov 2011 -   -   -   Continuing Continuing Continuing

1.13 MCM MP WR NSWC PC:Panama
City, FL 116.600 16.296 Nov 2011 9.265 Oct 2012 -   9.265 Continuing Continuing Continuing

1.13 MCM MP WR NSWC CD:Little Creek,
VA -   6.000 Feb 2012 -   -   -   Continuing Continuing Continuing

1.13 MCM MP Sub Allot PMS 406:Various -   -   14.337 Oct 2012 -   14.337 0.000 14.337  
1.14 ASW MP Sub Allot PEO IWS5:Various -   -   20.547 Nov 2012 -   20.547 0.000 20.547  

1.14 ASW MP WR NUWC NPT:Newport,
RI -   -   3.650 Oct 2012 -   3.650 0.000 3.650  

1.14 ASW MP WR Various:Various 153.473 -   10.170 Dec 2012 -   10.170 Continuing Continuing Continuing

1.15 SUW MP WR NSWC DD:Dahlgren,
VA 165.774 18.926 Nov 2011 41.194 Oct 2012 -   41.194 Continuing Continuing Continuing

1.15 SUW MP WR NSWC PHD:Port
Hueneme, CA 6.000 2.500 Dec 2011 2.558 Oct 2012 -   2.558 Continuing Continuing Continuing

1.15 SUW MP WR SPAWAR PACIFIC:San
Diego, CA 1.205 0.937 Nov 2011 1.117 Oct 2012 -   1.117 Continuing Continuing Continuing
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3129: LCS Mission Package Development

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

1.15 SUW MP C/CPFF
Northrop
Grumman:Beth Page,
NY

-   -   10.995 Dec 2012 -   10.995 0.000 10.995  

1.16 MP-PCS Equipment WR Various:Various 3.547 -   -   -   -   Continuing Continuing Continuing
1.19 Pre-Production
Engineering WR Various:Various 8.425 -   -   -   -   0.000 8.425  

1.1.7 System Engineering
RAM-C Project WR Various:Various -   1.500 Oct 2011 1.961 Nov 2012 -   1.961 0.000 3.461  

Subtotal 574.742 83.918 147.428 -   147.428

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

1.5 Training WR NAWC TSD:Orlando,
FL 6.933 2.887 Jan 2012 4.917 Jan 2013 -   4.917 Continuing Continuing Continuing

1.5 Training WR NSWC PC:Panama
City, FL 10.823 4.715 Nov 2011 1.215 Oct 2012 -   1.215 Continuing Continuing Continuing

1.5 Training WR NSWC PHD:Port
Hueneme, CA 2.900 2.500 Dec 2011 1.054 Dec 2012 -   1.054 Continuing Continuing Continuing

1.5 Training C/CPFF AAC:Uniontown, PA 4.000 3.800 Mar 2012 3.010 Jan 2013 -   3.010 Continuing Continuing Continuing
1.5 Training C/CPFF CACI:Fairfax, VA -   -   0.576 Nov 2012 -   0.576 0.000 0.576  
1.5 Training WR CSCS:Dahlgren, VA -   1.240 Feb 2012 0.843 Jan 2013 -   0.843 Continuing Continuing Continuing

1.5 Training C/CPFF
Northrop
Grumman:Beth Page,
NY

-   -   1.934 Dec 2012 -   1.934 0.000 1.934  

1.5 Training WR CNSF:San Diego, CA -   1.000 Feb 2012 1.100 Dec 2012 -   1.100 Continuing Continuing Continuing

1.6 Program Technical Data WR NSWC PC:Panama
City, FL -   1.082 Dec 2011 0.279 Nov 2012 -   0.279 Continuing Continuing Continuing
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3129: LCS Mission Package Development

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

1.6 Program Technical Data C/CPFF
Northrop
Grumman:Beth Page,
NY

-   -   0.750 Dec 2012 -   0.750 0.000 0.750  

1.6 Program Technical Data WR CACI:Fairfax, VA -   -   0.250 Dec 2012 -   0.250 0.000 0.250  
Subtotal 24.656 17.224 15.928 -   15.928

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

1.3 System Test and
Evaluation WR NSWC PC:Panama

City, FL 27.165 16.183 Nov 2011 10.275 Nov 2012 -   10.275 Continuing Continuing Continuing

1.3 System Test and
Evaluation WR NSWC DD:Dahlgren,

VA 24.500 4.000 Nov 2011 5.513 Nov 2012 -   5.513 Continuing Continuing Continuing

1.3 System Test and
Evaluation WR NUWC NPT:Newport,

RI 5.000 1.200 Dec 2011 -   -   -   Continuing Continuing Continuing

1.3 System Test and
Evaluation WR NSWC PHD:Port

Hueneme, CA 4.000 6.200 Dec 2011 5.852 Oct 2012 -   5.852 Continuing Continuing Continuing

1.3 System Test and
Evaluation WR SPAWAR PAC:San

Diego, CA 3.645 1.068 Nov 2011 0.894 Nov 2012 -   0.894 Continuing Continuing Continuing

1.3 System Test and
Evaluation WR COMOPTEVFOR:Norfolk,

VA 1.435 1.400 Jan 2012 0.248 Nov 2012 -   0.248 Continuing Continuing Continuing

1.3 System Test and
Evaluation WR PMA 266:Patuxent

River, MD -   -   0.344 Jan 2013 -   0.344 0.000 0.344  

1.3 System Test and
Evaluation C/BA Silver Ships:Theodore,

AL -   -   0.550 Jan 2013 -   0.550 0.000 0.550  

1.3 System Test and
Evaluation C/BA CNSF:Norfolk, VA -   -   0.264 Dec 2012 -   0.264 0.000 0.264  

1.3 System Test and
Evaluation C/BA NAWC WD:Point Mugu,

CA -   -   2.420 Nov 2012 -   2.420 0.000 2.420  

Subtotal 65.745 30.051 26.360 -   26.360
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3129: LCS Mission Package Development

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Acquisition Workforce Various Various:Various 1.047 -   -   -   -   0.000 1.047  
1.2 Program Management C/CPFF CACI:Fairfax, VA 25.688 6.403 Dec 2011 3.175 Nov 2012 -   3.175 Continuing Continuing Continuing

1.2 Program Management WR NSWC PC:Panama
City, FL -   -   1.453 Oct 2012 -   1.453 Continuing Continuing Continuing

1.2 Program Management WR NSWC DD:Dahlgren,
VA -   -   1.480 Oct 2012 -   1.480 Continuing Continuing Continuing

Subtotal 26.735 6.403 6.108 -   6.108

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 691.878 137.596 195.824 -   195.824

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3129: LCS Mission Package Development
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3129: LCS Mission Package Development

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 3129
MCM Aviation Systems and Airframe Integration (LCS 2) 3 2011 4 2012
MCM MP Integration T&E (LCS 2) 1 2011 3 2012
MCM MP Aviation Systems & Airframe Dynamic Interface Testing (LCS 2) 1 2013 2 2013
MCM MP DT (LCS 2) 4 2011 2 2012
MCM MP OAMCM Operational Assessment (LCS 2) 1 2014 2 2014
MCM MP DT (LCS 1) 2 2013 4 2013
MCM MP Shipboard System MVCS vs. 1.0.0 (SW 2.4) INSTALL 3 2012 3 2012
SUW MP GMM/EDM-3 Acceptance T&E 1 2012 1 2013
SUW MP DT (LCS 1) 3 2012 2 2013
SUW MP IOT&E (LCS 1) 4 2012 1 2014
SSMM SRR 4 2012 4 2012
MCM MP Tech Eval (LCS 2) 4 2013 3 2014
SUW MP Tech Eval (LCS 1) 4 2012 1 2014
MCM MP IOT& E (LCS 2) 3 2013 3 2014
SUW MP GMM Structural Test Fire 4 2012 4 2012
ASW MP Integration 1 2013 2 2014
ASW MP PDR 1 2013 1 2013
ASW MP Ship Integration & Test 3 2013 1 2015
MCM MP Unmanned Systems DT I & II 2 2013 3 2013
SSMM PDR 3 2013 3 2013
SUW MP DT (LCS 2) 4 2013 3 2014
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3129: LCS Mission Package Development

Start End
Events by Sub Project Quarter Year Quarter Year

ASW MP CDR/PRR 1 2014 1 2014
MCM MP Unmanned Systems Operational Assessment 1 2014 2 2014
MCM MP FOT&E 4 2014 4 2017
ASW LRIP 1 Award 4 2014 4 2014
ASW MP Developmental Testing 3 2014 1 2016
ASW MP TRR 1 2015 1 2015
ASW LRIP 1 Delivery 4 2015 4 2015
ASW MP IOT&E 2 2016 3 2016
ASW LRIP 2 Award 3 2016 3 2016
ASW LRIP 2 Delivery 3 2017 3 2017
SUW MP FOT&E 4 2014 4 2017
MVCS 2.5 Install 3 2014 3 2014
MVCS 3.0 Install 4 2015 4 2015
MCM MP DT Follow-on (LCS 2) 2 2013 4 2013
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
4018: Littoral Combat Ship Construction

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
4018: Littoral Combat Ship
Construction

46.788 44.912 9.915 -   9.915 4.928 -   -   -   0.000 106.543

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Littoral Combat Ship (LCS) is a fast, agile, and networked surface combatant with capabilities optimized to defeat asymmetric threats, and assure naval and joint
force access into contested littoral regions. It uses open-systems-architecture design, modular weapons, and sensor systems, and a variety of manned and unmanned
vehicles to expand the battle space and project offensive power into the littoral.  LCS operates with focused-mission packages that deploy manned and unmanned
vehicles to execute a variety of missions, including littoral anti-submarine warfare (ASW), surface warfare (SUW), and mine countermeasures (MCM).  LCS also
possesses inherent capabilities, regardless of mission package installed, including Intelligence Surveillance Reconnaissance (ISR), homeland defense, Maritime
Interdiction/Interception Operations (MIO), anti-terrorism/force protection (AT/FP), air self-defense, joint littoral mobility, and Special Operating Forces (SOF) and
logistic support for movement of personnel and supplies.

This relatively small, high-speed surface combatant will complement the U.S. Navy's AEGIS fleet by operating in environments where it is less desirable to employ
larger, multi-mission ships.  It can deploy independently to overseas littoral regions, remain on station for extended periods of time either with a battle group or through
a forward-basing arrangement, and is capable of underway replenishment.  It will operate with Carrier Strike Groups, Surface Action Groups, in groups of other similar
ships, or independently for diplomatic and presence missions.  Additionally, it can operate cooperatively with the U.S. Coast Guard and Allies.

The LCS construction phase includes the construction of two LCS Flight 0 Class Ships, one each of two designs, and includes  Government Furnished Equipment
(GFE) for ships systems, Final System Design (FSD), Detail Design, introduction of final interface requirements for integration with mission packages from the Mission
Systems and Ship Integration Team (MSSIT), and Outfitting and Post Delivery (OF/PD).

Data as of 9 January 2012:
USS Freedom (LCS 1)
Basic Construction: 521.0
Change Orders: 0.5
GFE: 12.0
Other: 3.5
Total Cost*: 537.0

USS Independence (LCS 2)
Basic Construction: 635.0
Change Orders: 3.5
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
4018: Littoral Combat Ship Construction

GFE: 7.0
Other: 7.5
Total Cost*: 653.0
Non End Cost Item: FSD/MSSIT 25.0 (LCS1), 54.0 (LCS2)
Non End Cost Item: OF/PD 108.4 (LCS1), 106.4 (LCS2)
FSD/MSSIT costs for USS Freedom and USS Independence are not true construction costs and are costs associated with design completion.
* Does not include OF/PD and early design costs

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Outfitting and Post Delivery

Articles:
Description: Provides for the completion of ship outfitting to include: (a) ship provisioning and fuel, (b) initial load-out of repair
parts, spares, and test equipment in accordance with allowance list, (c) provision of technical manuals and required drawings, (d)
installation and validation of PMS and EOSS, and (e) crew training and completion of ship system certification requirements.

Provides for the integration and testing of the seaframe and mission packages. Implements instrumentation packages and
validates structural, sea keeping, and hydrodynamic performance. Provides emergent support during the execution of Post
Delivery Test & Trials (PDT&T) and Post-Shakedown Availability (PSA). Incorporates Engineering Change Proposals (ECPs) to
correct trial card deficiencies, and mission critical upgrades (as required).

FY 2011 Accomplishments:
For USS Freedom (LCS 1):
Continued PSA planning to include engineering efforts, work package development, and procurement of long-lead materials.
Assigned projected work items into one of two separate PSA periods (PSA 1 and PSA 2) for USS Freedom. Performed emergent
repairs in support of PDT&T. Conducted PSA 1 to include dry-docking, correction of trial card discrepancies, engineering changes,
and equipment repairs.

For USS Independence (LCS 2):
Planned and executed an Industrial Post Delivery Availability (IPDA 3) accomplishing critical work in preparation for possible
ship deployment. Began PSA planning to include engineering efforts, work package development, and procurement of long-lead
materials. Performed emergent repairs in support of PDT&T.
FY 2012 Plans:
For USS Freedom (LCS 1):
Perform emergent repairs in support of PDT&T. Continue PSA 2, to complete remaining trial card corrections, engineering
changes, and equipment repairs.

46.788
0

44.912
0

9.915
0
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
4018: Littoral Combat Ship Construction

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013

For USS Independence (LCS 2):
Perform emergent repairs in support of PSA 1 PDT&T including dry-docking, trial card corrections, engineering changes, and
equipment repairs.
FY 2013 Plans:
For USS Freedom (LCS 1):
Correct seaframe deficiencies identified during remaining mission package Development and Operational Testing (DT/OT) and
emergent repairs.

For USS Independence (LCS 2):
Provide advance planning, material procurement and kitting, design and engineering, technical support and documentation,
testing, logistics support, and production labor for PSA 2.  Correct seaframe deficiencies identified during mission package DT/OT
and emergent repairs. Complete FCT and provide technical support for the INSURV Board.

Accomplishments/Planned Programs Subtotals 46.788 44.912 9.915

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• 2127: Littoral Combat Ship 1,241.477 1,755.093 1,784.959 0.000 1,784.959 1,819.575 1,881.485 1,012.988 896.027 17,452.124 30,278.049
• 1600: LCS Modules 41.145 63.448 31.319 0.000 31.319 46.037 30.979 14.729 18.595 Continuing Continuing
• 0443: Aircraft Procurement, Navy 58.732 191.986 124.573 0.000 124.573 129.003 114.750 124.510 94.990 Continuing Continuing
• 5110: Outfitting/Post Delivery 4.678 49.013 60.053 0.000 60.053 76.393 132.715 133.787 209.986 663.574 1,332.956
• 1320: LCS Training 0.000 20.709 20.640 0.000 20.640 32.924 16.513 17.983 23.191 Continuing Continuing
• 0944: LCS Class Support
Equipment

0.000 0.000 19.865 0.000 19.865 21.278 35.469 36.640 60.800 Continuing Continuing

• 0981: Items Under $5M 8.244 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 15.703
• 1601: MCM Mission Module
Equipment

0.000 0.000 38.932 0.000 38.932 68.926 185.056 219.850 219.852 Continuing Continuing

• 1602: ASW Mission Module
Equipment

0.000 0.000 0.000 0.000 0.000 0.000 3.436 23.612 44.754 Continuing Continuing

• 1603: SUW Mission Module
Equipment

0.000 0.000 32.897 0.000 32.897 37.260 40.098 46.342 67.630 Continuing Continuing
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APPROPRIATION/BUDGET ACTIVITY
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R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
4018: Littoral Combat Ship Construction

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• 4221: LCS Module Weapons 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 28.100 Continuing Continuing

D. Acquisition Strategy
The LCS program takes an evolutionary approach to acquisition that emphasizes competition as a key to achieving affordability. Initially, two industry teams competed
against each other with two distinctly different LCS designs. The decision produced two flights with a vessel from each design: Flight 0 (LCS 1 and LCS 2); and Flight
0+ (LCS 3 and LCS 4). The Flight 0+ baseline incorporates lessons learned from the design, construction, and testing of the Flight 0 ships. The Navy conducted a
limited competition amongst the existing LCS industry teams or team participants for the award of a contract for the construction of a block buy of up to ten (10) LCS
Flight 0+ Class ships, with an objective of competitively awarding a single contract to a single industry team.

By Acquisition Decision Memorandum of December 23, 2010, the USD (AT&L) authorized execution of an alternative acquisition strategy for the FY 2010 through FY
2015 procurement of 20 seaframes through two ten-ship block buy contracts. On December 29, 2010, the Navy awarded two contracts for block buys of up to ten ships,
beginning with the award to each contractor of one FY 2010 ship and associated non-recurring engineering, the development of the Technical Data Package (TDP),
core class services, and associated data. This will be followed with the contractual funding of one ship to each contractor in FY 2011 followed by two ships each funded
in FY 2012 through FY 2015.

E. Performance Metrics
The LCS Program achieved Milestone A and Program Initiation in May 2004, and underwent a Milestone A update in FY09. Milestone B was achieved in February
2011.  Milestone C is planned for mid-2012.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
4018: Littoral Combat Ship Construction

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

LCS Ship 1 Construction C/CPAF Lockheed
Martin:Moorestown, NJ 521.000 -   -   -   -   0.000 521.000 521.000

LCS Ship 1 Change Orders C/CPAF Lockheed
Martin:Moorestown, NJ 0.500 -   -   -   -   0.000 0.500 0.500

LCS Ship 1 GFE C/CPAF Lockheed
Martin:Moorestown, NJ 12.000 -   -   -   -   0.000 12.000 12.000

LCS Ship 2 Construction C/CPAF General
Dynamics:Bath, ME 635.000 -   -   -   -   0.000 635.000 635.000

LCS Ship 2 Change Orders C/CPAF General
Dynamics:Bath, ME 3.500 -   -   -   -   0.000 3.500 3.500

LCS Ship 2 GFE C/CPAF General
Dynamics:Bath, ME 7.000 -   -   -   -   0.000 7.000 7.000

LCS Ship 1 FSD/MSSIT C/CPAF Lockheed
Martin:Moorestown, NJ 25.000 -   -   -   -   0.000 25.000 25.000

LCS Ship 2 FSD/MSSIT C/CPAF General
Dynamics:Bath, ME 54.000 -   -   -   -   0.000 54.000 54.000

Initial Outfitting/Logistics Various Various:Various 21.601 -   -   -   -   0.000 21.601 21.601
Test and Trials WR Various:Various 32.013 8.412 Oct 2011 2.500 Nov 2012 -   2.500 0.000 42.925  

Post Delivery ECP C/CPAF
Lockheed
Martin - General
Dynamics:Various

46.957 0.500 Oct 2011 0.400 Oct 2012 -   0.400 0.000 47.857 57.457

PSA/PSA Planning/INSURV/
OPTAR WR Various:Various 60.254 36.000 Oct 2011 7.015 Oct 2012 -   7.015 0.000 103.269  

Subtotal 1,418.825 44.912 9.915 -   9.915 0.000 1,473.652

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Travel WR SUPSHIP:Various 0.460 -   -   -   -   0.000 0.460  
Other Program Costs WR Various:Various 11.000 -   -   -   -   0.000 11.000  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
4018: Littoral Combat Ship Construction

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 11.460 -   -   -   -   0.000 11.460

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Acquisition Workforce Various Various:Various 0.221 -   -   -   -   0.000 0.221  
Subtotal 0.221 -   -   -   -   0.000 0.221

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 1,430.506 44.912 9.915 -   9.915 0.000 1,485.333

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
4018: Littoral Combat Ship Construction
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
4018: Littoral Combat Ship Construction

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 4018
Milestone B 2 2011 2 2011
LCS 1 PSA 1 4 2011 1 2012
LCS 1 Final Contract Trials 2 2012 2 2012
LCS 1 PSA 2 4 2012 4 2012
LCS 2 IPDA 2 2011 2 2011
LCS 2 Transit (XSIT) 1 (Fleet Cost) 2 2012 2 2012
LCS 2 PSA 1 4 2012 1 2013
LCS 2 Final Contract Trials 2 2013 2 2013
LCS 2 PSA 2 4 2013 4 2013
LCS 2 Transit (XSIT) 2 (Fleet Cost) 4 2013 4 2013
Milestone C 2 2012 2 2012
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
9999: Congressional Adds

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
9999: Congressional Adds 11.939 10.000 -   -   -   -   -   -   -   0.000 21.939
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Provides resources to support both LCS Mission Package Development.

B. Accomplishments/Planned Programs ($ in Millions) FY 2011 FY 2012
Congressional Add: MIW Modules Prog - Cong
FY 2011 Accomplishments: Due to the oil spill in the Gulf of Mexico in 2010, LCS Mission Module testing
planned for Panama City Florida had to be moved to the east coast of Florida.  Provided funding to cover
additional costs associated with the testing disruption, including moving the testing range and delays in
performing the actual work as well as increased costs associated with Mine Countermeasures Developmental
Testing (DT).

Established a next generation LCS test bed, which  supports development, demonstration, testing and
evaluation of critical technologies to enable rapid introduction of advance warfighting capabilities and workload
reduction initiatives required by the LCS mission packages.  Deliverables include: a next generation LCS test
bed based on Service-Oriented Architecture (SOA); demonstration of the ease of inserting a SOA-based C2
product such as MCM Supervision of Unmanned Vehicle Mission Management by Interactive Teams (SUMMIT)
or USW-DSS with documented metrics in Demonstration Report ; and a prototype of SOA-based Unmanned
System Control System for future LCS unmanned systems (surface and underwater vehicles).

11.939 -  

Congressional Add: LCS MM SBIR (Cong)
FY 2012 Plans: Continue development of a next generation LCS test bed, which  supports development,
demonstration, testing and evaluation of critical technologies to enable rapid introduction of advance warfighting
capabilities and workload reduction initiatives required by the LCS mission packages.  Deliverables include:
a next generation LCS test bed based on Service-Oriented Architecture (SOA); demonstration of the ease of
inserting a SOA-based C2 product such as MCM Supervision of Unmanned Vehicle Mission Management by
Interactive Teams (SUMMIT) or USW-DSS with documented metrics in Demonstration Report ; and a prototype

-   10.000
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
9999: Congressional Adds

B. Accomplishments/Planned Programs ($ in Millions) FY 2011 FY 2012
of SOA-based Unmanned System Control System for future LCS unmanned systems (surface and underwater
vehicles).

Congressional Adds Subtotals 11.939 10.000

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
N/A

E. Performance Metrics
Congressional Adds.
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                 292.665
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                 258.825
                 138.738
                 126.357
                 Continuing
                 Continuing
            
             This Program Element (PE) provides funds for detailed design, development, construction, integration, and testing of the Littoral Combat Ship (LCS). LCS is a fast, agile, and networked surface combatant with capabilities optimized to defeat asymmetric threats, and assure naval and joint force access into contested littoral regions. It uses open-systems architecture design, modular weapons, and sensor systems, and a variety of manned and unmanned vehicles to expand the battle space and project offensive power into the littoral.

LCS operates with focused-mission packages that deploy manned and unmanned vehicles to execute a variety of missions, including littoral anti-submarine warfare (ASW), surface warfare (SUW) and mine countermeasures (MCM). LCS also possesses inherent capabilities, regardless of the mission package installed, including Intelligence, Surveillance, Reconnaissance (ISR), Homeland Defense, Maritime Interdiction/Interception Operations (MIO), Anti-Terrorism/Force Protection (AT/FP), air self-defense, joint littoral mobility, Special Operating Forces (SOF), and logistic support for movement of personnel and supplies. This relatively small, high-speed surface combatant complements the U.S. Navy's Surface Fleet by operating in environments where it is less desirable to employ larger, multi-mission ships. LCS can deploy independently to overseas littoral regions, remain on station for extended periods of time either with a battle group or through a forward-basing arrangement and is capable of underway replenishment. LCS will operate with Carrier Strike Groups, Surface Action Groups, in groups of other similar ships, or independently for diplomatic and presence missions. Additionally, LCS can operate cooperatively with the U.S. Coast Guard and Allies.
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                 FY 2013 increase for seaframe and mission package included the following: Dual variant support for testing, training software development, training hardware procurement, and post-delivery test and trials; development and testing for continuous Active Sonar/Variable Depth Sonar for ASW mission packages; procurement of 30mm long rod ammunition for LCS Developmental Testing/Operational Testing (DT/OT) and testing rounds; transition and integration of Surface Mine Countermeasure Unmanned Undersea Vehicle (UUV) into the LCS MCM mission package; continued development of Increment 1 Griffin missile; and the development, integration & testing of an extended range, autonomous Increment II Surface-to-Surface Missile Module (SSMM).
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                         The RDT&E portion of the LCS Program is comprised of design and development efforts required to deliver the Flight 0 Class Ships, including integration with modular MCM, ASW, and SUW mission packages, and construction of the first two Flight 0 Class Ships, the USS Freedom (LCS 1) delivered September 2008 and the USS Independence (LCS 2) delivered December 2009. It includes the design and development effort required to support the introduction and deployment of a Flight 0+ baseline for the ships awarded in FY09 with the incorporation of lessons learned from the design and construction of USS Freedom (LCS 1) and USS Independence (LCS 2), including improved waterjets and a waterjet tunnel extension on the Lockheed Martin (LM) LCS Design. Additionally, it includes design and development efforts required to support the design baseline for the six year block buy in FY10-15. This baseline will include lessons learned from the LCS 1 through LCS 4. 

The LCS design and development phases include platform design and development, experimentation and ship system design and integration, hull platform testing, development of a Technical Data Package (TDP), total ship system engineering and integration, and planning and conduct of system testing, including procurement of ordnance in support of testing. 

The R&D portion of LCS funding is also comprised of formal Developmental and Operational Assessment testing of the LCS Ships and Mission Packages. Test and Evaluation (T&E) will concentrate on verifying integration and interoperability of employed technologies and systems in the LCS seaframe designs and modular mission packages to achieve the mission capabilities and performance requirements as defined in the LCS Program's Flight 0 and Flight 0+ Capabilities Development Documents (CDD). T&E functions will include the evaluation of Critical Technical Parameters (CTP), Measures of Effectiveness (MOE), Measures of Suitability (MOS), and Key Performance Parameters (KPP) for the core seaframe and the focused missions.
                         
                             
                                 LCS Program Management
                                 Provides for overall LCS Program operations including technical, production, and logistics oversight, and acquisition, contract, Earned Value (EV), risk, science and technology, and financial management.



                                 
                                     
                                         2.320
                                         0
                                         
						Continued contract administration for all Flight 0+ ships. Revised the Acquisition Strategy to support the Navy decision to continue with both designs. Completed Milestone B documents, reflecting the revised acquisition strategy, including all required DOD and Service reviews of products and completed preparations for a Milestone B Defense Acquisition Board. Developed a total program acquisition and contracting plan to support future year planning. Continued financial management and performance of USS Freedom and USS Independence formal Developmental and Operational Testing. Prepared for Milestone C. 
					
                                    
                                
                                 
                                     
                                         2.311
                                         0
                                         
						Complete contract administration for all Flight 0+ ships.  Continue to provide LCS program oversight for financial, logistics, technical and production efforts.  Continue financial management and performance of USS Freedom and USS Independence formal Development and Operational Testing.  Continue efforts for Milestone C and maintain Milestone documentation. 
					
                                    
                                     
                                         1.525
                                         0
                                    
                                     
                                         1.525
                                         0
                                         
					Continue to provide LCS program oversight for financial, logistics, technical and production efforts.  Continue financial management and performance of Flight 0 and Flight 0+ formal Development and Operational Testing. Provide contract administration for all LCS contract Basic Ordering Agreements (BOAs).  
				
                                    
                                
                            
                             
                                 LCS System-of-Systems Development, Engineering & Experimentation
                                 Provides for LCS Program systems engineering in support of Flight 0, Flight 0+, and the new FY10 Block Buy baseline design, development, certification, and production (including ship system design and integration); combat system and C4I design, integration, and test; aviation (manned and unmanned) integration; modular Mine Countermeasure (MCM), Anti-Submarine Warfare (ASW), and Surface Warfare (SUW) mission package integration; logistics product development; and various systems engineering activities required to perform risk analyses of new design and production technology concepts.
                                 
                                     
                                         10.294
                                         0
                                         
						Flight 0 baseline:
Conducted systems engineering to develop solutions for emergent issues during USS Freedom Post Delivery tests and trials including Seaframe Developmental Testing (DT) and Post Shakedown Availability (PSA). Managed integration of Surface Warfare Mission Package (SUW MP) on USS Freedom and Mine Countermeasures Mission Package (MCM MP) on USS Independence and conducted Independent Verification and Validation (IV&V) and systems engineering for emergent integration issues.

Flight 0+ and FY10 Block Buy baselines:
Conducted systems engineering to develop solutions for Flight 0+ and FY10 baselines for design/production issues highlighted during USS Freedom and USS Independence testing and LCS 3 and LCS 4 production. Initiatives pursued included combat system integration, off-board vehicle communications, and watercraft launch, recovery and handling. Conducted systems engineering efforts in support of multiple certification requirements for the FY10 Block Buy baseline. Continued management of both baselines to ensure a seamless transition into production.


					
                                    
                                
                                 
                                     
                                         15.519
                                         0
                                         
						Flight 0 baseline:
Continue systems engineering efforts to develop solutions for emergent issues experienced during USS Freedom and USS Independence Post Delivery tests and trials including coordination, inspections, and certifications for Seaframe Developmental and Operational Testing (DT/OT), USS Freedom Final Contract Trials (FCT), and PSA. Manage integration of SUW MP on USS Freedom and MCM MP on USS Independence and conduct IV&V and systems engineering for emergent integration issues.

Flight 0+ and FY10 Block Buy baselines:
Continue systems engineering efforts to develop solutions for Flight 0+ and FY10 baselines for design and production issues highlighted during USS Freedom and USS Independence testing for LCS ships currently in production.  Conduct systems engineering efforts in support of multiple certifications requirements for the FY10 Block Buy baseline. Continue management of both baselines to ensure a seamless transition into production. 
					
                                    
                                     
                                         35.705
                                         0
                                    
                                     
                                         35.705
                                         0
                                         
					Continue systems engineering efforts to develop solutions for FY10 baselines for design and production challenges highlighted in USS Freedom and USS Independence testing for LCS ships currently in production.  Continue post-delivery systems engineering support throughout testing and industrial availabilities for USS Freedom and USS Independence, including Seaframe DT, USS Independence FCT, and PSA. Manage the integration of Mission Package components and conduct Independent Verification and Validation (IV&V) for implementation. Conduct systems engineering special studies and analyses, as necessary.  Continue management and transition into production of the Flight 0+ and FY10 Block Buy technical baselines including review, approval, and implementation of Engineering Change Proposals (ECPs). Conduct systems engineering efforts in support of multiple certifications issues for the new baseline. Continue management of both baselines' transition into production. 
				
                                    
                                
                            
                             
                                 LCS Total System Training Architecture
                                 LCS is minimally manned, and the small crew size, combined with LCS's complex mission, does not allow adequate time for shipboard "on the job" training to achieve LCS operational availability. Consequently, LCS uses a Train-to-Qualify (T2Q) training process in an off-ship/shore-based virtual ship trainer environment, focused on tactical operations training. The LCS shore-based training capability satisfies individual, unit, team, and force training to meet T2Q Capability Development Document (CDD) requirements. Leverages DDG 1000 Total Ship Training System efforts, as well as trainers previously procured for LCS.
                                 
                                     
                                         16.538
                                         0
                                         
						Completed enhancements to present USS Freedom and USS Independence configurations. Provided crew training to meet T2Q requirements and provided a shore training facility with Navy Continuous Training Environment (NCTE) capability for multiple crews to complete required battle group training. 
					
                                    
                                
                                 
                                     
                                         25.641
                                         0
                                         
						Initiate development of the Virtual Ship Software environment for use on future LCS Trainers. Develop training software in order to meet T2Q CDD Key Performance Parameters (KPP). Complete trainer curriculum at Surface Warfare Officer School (SWOS). Take ownership of Office of Naval Research (ONR) sponsored software for the Virtual Maintenance Performance Aide (VMPA) Training environment for continued development of the maintenance and engineering training architecture. 

Installation of Secret Internet Protocol, Routed (SIPR) and Non-Secure Internet Protocol Router (NIPR) distance support applications, and hardware for LCS reach back to the Class Squadron/Maritime Support Detachment (CLASSRON/MSD). Includes SIPR distance support development, testing, fielding, and training, along with hardware and software. Support classified applications such as Force Protection requirements, Casualty Reports (CASREPs), and sensitive medical information. Includes development, testing, and fielding for support of on-board operations, maintenance, and crew administration and training applications and tools. Provide for the development of the software, procurement of shore hardware, integration and testing of the tools, development of the training packages, and delivery to the ships. 
					
                                    
                                     
                                         128.269
                                         0
                                    
                                     
                                         128.269
                                         0
                                         
					Continue development of Virtual Ship Software environment focused on tactical operations training for use on LCS Trainers.  Provide contracting, engineering, and Navy oversight support to deliver Virtual Reality (VR) software components and their associated operations courseware to replicate essential shipboard systems.  Continue to develop training software in order to meet T2Q CDD KPP.  Continue to fund the VMPA Training environment for continued development of the training architecture for maintenance and engineering.  Integrate the new simulator components with the existing trainers, and begin the detailed planning for installation and integration into the LCS Training Facility in San Diego.   

The following VR ship components and associated courseware will be developed in the VR Ship Program:

- Waterjets Basic Operations/Control System
- Seaframe and Maintenance - Deck
- Seaframe and Maintenance - Engineering
- Propulsion Diesel School
- Engineering Plant Technology - Entry Point Training
- Seaframe Electronics/Control Operations
- Seaframe Electronics/Control Maintenance
- Class MT30 Gas Turbine (Freedom Variant only)
- Class Gas Turbine Differences (Independence Variant only)
- Twin-Boom Expandable Crane (TBEC) Ops and Maintenance (Independence Variant only)
- Engineering Administrative Programs
- Total Ship Computing Environment (TSCE)  



				
                                    
                                
                            
                             
                                 LCS Test & Evaluation
                                 Execute formal LCS Developmental Testing and Operational Testing (DT/OT), including Live Fire Test and Evaluation (LFT&E), and procurement of T&E Ordnance. Execute DT and C4I design, integration, and test; aviation (manned and unmanned) integration; modular Mine Countermeasure (MCM), Anti-Submarine Warfare (ASW), and Surface Warfare (SUW) mission package integration; logistics product development; and various systems engineering activities required to perform risk analyses of new design and production technology concepts.

                                 
                                     
                                         23.080
                                         0
                                         
						Flight 0 baseline:
Continued Seaframe testing on USS Freedom and USS Independence, including signature trials, air warfare and surface warfare firing events, aviation integration (manned and unmanned systems), and selected sea keeping trials. Conducted detailed Seaframe DT and SUW Mission Package (MP) integration on USS Freedom and MCM MP on USS Independence, and conducted analysis efforts for emergent integration issues. Developed solutions for emergent issues during USS Freedom and USS Independence Post Delivery tests and trials including Seaframe DT and Post Shakedown Availability (PSA). Updated the LCS Test and Evaluation Master Plan (TEMP) to reflect revised Acquisition Strategy and Program schedule.

Flight 0+ and FY10 Block Buy baselines:
Planned for Flight 0+ and FY10 baselines for design/production issues highlighted in USS Freedom and USS Independence testing.  Analysis included combat system integration, off-board vehicle communications, and watercraft launch, recovery, and handling. Conducted systems engineering efforts in support of multiple certification issues for new baseline. Continued management of both baselines to transition into production.

					
                                    
                                
                                 
                                     
                                         56.686
                                         0
                                         
						Flight 0 baseline:
Continue Seaframe DT/OT on the USS Independence.  Conduct initial SUW DT with USS Freedom and complete all integration testing of the MCM MP with USS Independence.  Manage integration with SUW MP on USS Freedom and MCM MP on USS Independence.  Execute planned surrogate testing to include blast and fire tests of individual panels and components to support LFT&E assessment. Develop solutions to emergent issues as a result of USS Freedom FCT and USS Freedom and USS Independence PSA.

Flight 0+ and FY10 Block Buy baselines:
Begin advance DT/OT planning for the MCM MP on the LCS 3.  Conduct testing to validate that the solutions for emergent issues identified on USS Freedom and USS Independence are integrated into the LCS 3 and LCS 4.  Begin planning surrogate testing for the Independence Variant aluminum hull in the areas of multi-hull blast and fire testing and whipping tests to support LFT&E requirements. 
					
                                    
                                     
                                         58.182
                                         0
                                    
                                     
                                         58.182
                                         0
                                         
					Flight 0 baseline:
Conduct SUW DT, MCM DT, TECHEVAL, and IOT&E for USS Freedom. Conduct Seaframe DT, MCM MP DT, FCT, and PSA for USS Independence. Develop solutions for emergent issues identified during Post Delivery test and trials.

Flight 0+ baseline:
Conduct DT/OT for the MCM MP on LCS 3, testing the solutions highlighted on USS Freedom and USS Independence, and supporting the integration of these capabilities into their respective Seaframes.  Begin planning for the Total Ship Survivability Trial (TSST) for the LCS 3 and LCS 4. Begin advance planning for Full Ship Shock Trials (FSST) on the LCS 5 and LCS 6. Continue planning for Aluminum Compartmentalization and Whipping Tests on the Independence Variant to support LFT&E requirements. 
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                                 Aircraft Procurement, Navy
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                                 5110
                                 Outfitting/Post Delivery
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                                     49.013
                                     60.053
                                     60.053
                                     0.000
                                     76.393
                                     132.715
                                     133.787
                                     209.986
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                                 1320
                                 LCS Training
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                                     20.709
                                     20.640
                                     20.640
                                     0.000
                                     32.924
                                     16.513
                                     17.983
                                     23.191
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                                     Continuing
                                
                            
                             
                                 0944
                                 LCS Class Support Equipment
                                 
                                     0.000
                                     0.000
                                     19.865
                                     19.865
                                     0.000
                                     21.278
                                     35.469
                                     36.640
                                     60.800
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                                     Continuing
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                                 Items Under $5M
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                                     0.000
                                     0.000
                                     0.000
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                                     0.000
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                                 1601
                                 MCM Mission Module Equipment
                                 
                                     0.000
                                     0.000
                                     38.932
                                     38.932
                                     0.000
                                     68.926
                                     185.056
                                     219.850
                                     219.852
                                     Continuing
                                     Continuing
                                
                            
                             
                                 1602
                                 ASW Mission Module Equipment
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     3.436
                                     23.612
                                     44.754
                                     Continuing
                                     Continuing
                                
                            
                             
                                 1603
                                 SUW Mission Module Equipment
                                 
                                     0.000
                                     0.000
                                     32.897
                                     32.897
                                     0.000
                                     37.260
                                     40.098
                                     46.342
                                     67.630
                                     Continuing
                                     Continuing
                                
                            
                             
                                 4221
                                 LCS Module Weapons
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     28.100
                                     Continuing
                                     Continuing
                                
                            
                        
                         The LCS program takes an evolutionary approach to acquisition that emphasizes competition as a key to achieving affordability. Initially, two industry teams competed against each other with two distinctly different LCS designs. The decision produced two flights with a vessel from each design: Flight 0 (LCS 1 and LCS 2); and Flight 0+ (LCS 3 and LCS 4). The Flight 0+ baseline incorporates lessons learned from the design, construction, and testing of the Flight 0 ships. The Navy conducted a limited competition amongst the existing LCS industry teams or team participants for the award of a contract for the construction of a block buy of up to ten (10) LCS Flight 0+ Class ships, with an objective of competitively awarding a single contract to a single industry team.

By Acquisition Decision Memorandum of December 23, 2010, the USD (AT&L) authorized execution of an alternative acquisition strategy for the FY 2010 through FY 2015 procurement of 20 seaframes through two ten-ship block buy contracts. On December 29, 2010, the Navy awarded two contracts for block buys of up to ten ships, beginning with the award to each contractor of one FY 2010 ship and associated non-recurring engineering, the development of the Technical Data Package (TDP), core class services, and associated data. This will be followed with the contractual funding of one ship to each contractor in FY 2011 followed by two ships each funded in FY 2012 through FY 2015.
                         The LCS Program achieved Milestone A and Program Initiation in May 2004, and underwent a Milestone A update in FY09. Milestone B was achieved in February 2011.  Milestone C is planned for mid-2012.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         LCS 1 & 2 Shore Trainers
                                         C
                                         CPAF
                                         LM, BIW
                                         Various
                                         
                                             47.595
                                             
                                                 8.941
                                                 2012-02
                                            
                                             
                                                 50.939
                                            
                                             
                                                 50.939
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Training Development - Industry
                                         C
                                         FP
                                         TBD
                                         Various
                                         
                                             0.000
                                             
                                                 8.800
                                                 2012-02
                                            
                                             
                                                 54.635
                                            
                                             
                                                 54.635
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Training Development
                                         WR
                                         NAWC TSD
                                         San Diego, CA
                                         
                                             0.000
                                             
                                                 3.000
                                                 2012-02
                                            
                                             
                                                 20.095
                                            
                                             
                                                 20.095
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Class Design Services
                                         SS
                                         CPAF
                                         LM, GD
                                         Various
                                         
                                             48.340
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Final Design (Flight 0)
                                         C
                                         CPAF
                                         LM, BIW
                                         Various
                                         
                                             175.263
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Flight 0 C4I
                                         WR
                                         PEO C4I
                                         Various
                                         
                                             5.506
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SH-60B Datalink
                                         C
                                         CPAF
                                         LM, BIW
                                         Various
                                         
                                             2.435
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Distance Support
                                         WR
                                         NAWC TSD
                                         Sand Diego, CA
                                         
                                             0.000
                                             
                                                 4.900
                                                 2012-02
                                            
                                             
                                                 2.600
                                            
                                             
                                                 2.600
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Government Engineering Support
                                         WR
                                         NSWC/DD
                                         Dahlgren, VA
                                         
                                             41.906
                                             
                                                 4.500
                                                 2011-10
                                            
                                             
                                                 8.623
                                            
                                             
                                                 8.623
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         NSWC/PC
                                         Panama City, FL
                                         
                                             22.892
                                             
                                                 0.250
                                                 2012-02
                                            
                                             
                                                 2.540
                                            
                                             
                                                 2.540
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         NUWC
                                         Newport, RI
                                         
                                             8.961
                                             
                                                 0.100
                                                 2011-10
                                            
                                             
                                                 0.250
                                            
                                             
                                                 0.250
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         NAWC AD
                                         Pax River, VA
                                         
                                             18.015
                                             
                                                 1.369
                                                 2012-02
                                            
                                             
                                                 3.149
                                            
                                             
                                                 3.149
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         NSWC/CR
                                         Crane, IN
                                         
                                             15.951
                                             
                                                 0.100
                                                 2012-02
                                            
                                             
                                                 0.725
                                            
                                             
                                                 0.725
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         NSWC/SSES
                                         Philadelphia, PA
                                         
                                             45.996
                                             
                                                 4.000
                                                 2011-10
                                            
                                             
                                                 8.500
                                            
                                             
                                                 8.500
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Engineering Support
                                         Various
                                         Government Activities
                                         Various
                                         
                                             28.228
                                             
                                                 2.600
                                                 2011-10
                                            
                                             
                                                 6.070
                                            
                                             
                                                 6.070
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Contractor Engineering Support
                                         C
                                         CPAF
                                         Alion/CSC
                                         Arlington, VA
                                         
                                             39.490
                                             
                                                 2.500
                                                 2012-02
                                            
                                             
                                                 5.623
                                            
                                             
                                                 5.623
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Contractor Engineering Support
                                         C
                                         CPAF
                                         Various
                                         Various
                                         
                                             18.148
                                             
                                                 0.100
                                                 2012-02
                                            
                                             
                                                 0.225
                                            
                                             
                                                 0.225
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Test & Evaluation
                                         C
                                         CPAF
                                         Alion/CSC
                                         Arlington, VA
                                         
                                             11.490
                                             
                                                 5.800
                                                 2012-02
                                            
                                             
                                                 7.210
                                            
                                             
                                                 7.210
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test & Evaluation
                                         WR
                                         NSWC/PHD
                                         Port Hueneme, CA
                                         
                                             24.771
                                             
                                                 6.500
                                                 2011-10
                                            
                                             
                                                 6.370
                                            
                                             
                                                 6.370
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test & Evaluation
                                         WR
                                         NSWC/SSES
                                         Philadelphia, PA
                                         
                                             30.467
                                             
                                                 6.500
                                                 2011-10
                                            
                                             
                                                 7.121
                                            
                                             
                                                 7.121
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test & Evaluation
                                         WR
                                         NSWC/PC
                                         Panama City, FL
                                         
                                             5.731
                                             
                                                 3.500
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test & Evaluation
                                         WR
                                         COMOPTEVFOR
                                         Norfolk, VA
                                         
                                             7.714
                                             
                                                 3.500
                                                 2011-11
                                            
                                             
                                                 3.872
                                            
                                             
                                                 3.872
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test & Evaluation
                                         WR
                                         NSWC/COR
                                         Corona, CA
                                         
                                             5.986
                                             
                                                 2.980
                                                 2011-10
                                            
                                             
                                                 4.225
                                            
                                             
                                                 4.225
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test & Evaluation
                                         WR
                                         Various
                                         Various
                                         
                                             44.133
                                             
                                                 13.018
                                                 2011-11
                                            
                                             
                                                 7.980
                                            
                                             
                                                 7.980
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test & Evaluation/CSS
                                         C
                                         CPAF
                                         LM/GD/Various
                                         Various
                                         
                                             32.936
                                             
                                                 10.118
                                                 2011-11
                                            
                                             
                                                 14.352
                                            
                                             
                                                 14.352
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test & Evaluation
                                         WR
                                         PEO C4I
                                         Charleston, SC
                                         
                                             5.856
                                             
                                                 2.540
                                                 2012-02
                                            
                                             
                                                 5.052
                                            
                                             
                                                 5.052
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         T&E Ordnance
                                         WR
                                         IWS 3
                                         Not Specified
                                         
                                             6.927
                                             
                                                 2.230
                                                 2011-12
                                            
                                             
                                                 2.000
                                            
                                             
                                                 2.000
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Business Operations
                                         Various
                                         PEO Ships
                                         Washington, DC
                                         
                                             6.229
                                             
                                                 1.600
                                                 2012-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program Management Support- SEAPORT
                                         C
                                         CPAF
                                         Alion/CSC
                                         Arlington, VA
                                         
                                             20.593
                                             
                                                 0.200
                                                 2012-02
                                            
                                             
                                                 0.400
                                            
                                             
                                                 0.400
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program Management Support
                                         Various
                                         Various
                                         Various
                                         
                                             6.896
                                             
                                                 0.400
                                                 2011-11
                                            
                                             
                                                 0.900
                                            
                                             
                                                 0.900
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program Management Support - Design
                                         C
                                         CPAF
                                         Various
                                         Arlington, VA
                                         
                                             2.060
                                             
                                                 0.111
                                                 2012-02
                                            
                                             
                                                 0.225
                                            
                                             
                                                 0.225
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                        
                    
                     
                         
                             
                                 Proj 3096
                                 
                                     
                                         Live Fire Test & Evaluation (LFT&E) - Flight 0
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         Planning; Post Delivery Developmental Testing (DT)/Operational Testing (OT) - Flight 0
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         Flight 0 DT / OT
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         Live Fire Test & Evaluation (LFT&E) - Flight 0+
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Planning: Post Delivery Developmental Testing (DT)/Operational Testing (OT) - Flight 0+
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Flight 0+ DT / OT
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Milestone B
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         Total Ship Survivability Trial (TSST) LCS 3
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         Total Ship Survivability Trial (TSST) LCS 4
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         Milestone C
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     3129
                     LCS Mission Package Development
                     
                         80.654
                         137.596
                         195.824
                         195.824
                         0.000
                         187.327
                         142.855
                         99.114
                         86.034
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Program provides focused war fighting capabilities in littoral mine countermeasures, countering small boat threats and littoral anti-submarine warfare to provide assured access to enable the US Joint Force operations in the littorals.  A mission package is a combination of warfare mission modules with specialized crew, support equipment, and vehicles including manned helicopters and unmanned maritime systems.  They are packaged in a modular fashion so that they can be quickly swapped out pier side.  Mission module development includes architectures, interfaces and integration of mission systems. Mission systems integration also includes the procurement of the first mission packages to be used on the Flight 0 Littoral Combat Ships (LCS).  The program has an inventory objective of 24 MCM mission packages, 24 SUW mission packages, and 16 ASW mission packages.  Mission package procurement and delivery are aligned with the ship delivery schedule, mission area demand signal from the combatant commanders, and the retirement of legacy platforms.  This means that 64 interchangeable mission packages will be available for use among the 55 ships of the LCS class to support global warfighting and peacetime presence requirements.

An incremental development approach to delivering capability allows the continued insertion of mature capabilities throughout the life of the program without the need for modifications to the sea frames.  Future mission package increments will be considered when joint warfighting objectives or changing threats create new operational capability requirements that cannot be met by current mission package designs, or when new technological opportunities allow significant progress toward delivering cost effective, enhanced capabilities.  Future mission module increments can be tested, constructed, and incorporated into existing mission packages, one of the most important benefits of LCS modular design.

The LCS MCM mission package will counter deep, shallow, and tethered mines in the littoral without putting Sailors in the minefield.  When the MCM mission package is embarked, LCS is capable of conducting detect-to-engage operations (hunting, sweeping, and neutralization) against very shallow and deep-water sea mine threats.  The MCM mission package provides these capabilities through the use of sensors and weapons deployed from an MH-60S multi-mission helicopter and unmanned off-board vehicles.  The MCM package consists of the following systems: Coastal Battlefield Reconnaissance & Analysis (COBRA), Airborne Laser Mine Detection System (ALMDS), Organic Airborne & Surface Influence Sweep (OASIS) System, Remote Multi-Mission Vehicle (RMMV), AQS-20A Mine hunting Sonar, Airborne Mine Neutralization System (AMNS), Unmanned Integrated Sweep System (UISS)(which is comprised of the Unmanned Surface Vehicle (USV) and the Unmanned Surface Sweep System (US3)), Surface Mine Countermeasures (SMCM) Unmanned Undersea Vehicle (UUV) with Low Frequency Broad Band (LFBB), support equipment and support containers. The individual systems are combined into five modules: Organic Airborne Mine Countermeasures (OAMCM) Module, Remote Mine Hunting Module, Unmanned Influence Sweep Module, Coastal Mine Reconnaissance Module and the Buried Mine Module.  The Organic Airborne Mine Countermeasures Module provides rapid mine hunting and clearing using the embarked MH-60 helicopter and Mine Countermeasure systems.  The Remote Mine Hunting Module uses a Remote Multi-Mission Vehicle (RMMV) and AQS-20A to provide sustained mine hunting and clearing from the surface.  The Influence Sweep Module provides endurance bottom sweep capability, the Coastal Mine Reconnaissance Module (CMRM) will allow detection of minefield patterns and obstacles from an embarked Fire Scout VTUAV, and the Buried Mine Module will allow detection of buried mines.  When complete, the MCM mission package will provide full capability against floating, tethered, bottom, and buried mines. 

The ASW mission package enables LCS to conduct detect-to-engage operations against modern submarines that pose a threat.  Specific ASW capabilities include protecting forces in transit, protecting joint operating areas, and establishing ASW barriers.  

ASW modules developed for Increment II provide the warfighter capabilities that can be employed for ASW area search as well as high value unit escort missions.  Module components include a torpedo countermeasures system, a Variable Depth Sonar, and a Multi-Function Towed Array.  The Aviation Module offers airborne threat localization and engagement capability through a Fire Scout VTUAV and an MH-60R with MK54 torpedoes.  The individual systems are combined into three modules: Torpedo Defense Countermeasure; ASW Escort/Large area Clearance; and Localization & Engagement.  

The SUW mission package increases firepower and offensive/defensive capabilities against large numbers of highly maneuverable, fast, small craft threats, giving LCS the ability to protect the sea lanes and move a force quickly through a choke point or other strategic waterway.  With the SUW mission package embarked, LCS has enhanced detection and engagement capability against enemy small craft and similar littoral surface threats.  

The SUW mission package is comprised of several modules including the Gun Mission Module (GMM).  The GMM is comprised of two high velocity 30mm cannons and is augmented with the ship's 57mm gun to counter close in to mid-range threats.   The Aviation Module  uses the embarked the MH-60R helicopter with Hellfire missile and the MQ-8B Fire Scout Vertical Take-off and Landing Tactical Unmanned Aerial Vehicle (VTUAV) - for the detection, identification, and classification of surface contacts and to engage long range threats.  The Maritime Security Module supports the embarkation of a Visit, Board, Search, and Seizure (VBSS) team.  The Irregular Warfare Module provides an expanded medical and training capability.  The Surface to Surface Missile Module (SSMM) will provide missile coverage for mid-range threats and small boats.

The LCS Mission Modules Common Equipment consists of enabling products required by all mission packages to provide common hardware interfaces, computer operating environment, communications systems, aviation interface systems and portable development & integration test-sets. Common hardware interfaces include definition, installation and control of mechanical, electrical and cooling requirements common to all mission packages. The Mission Package Computing Environment (MPCE) provides common services and Operating Environment to support all Mission Package Application Software and Open Architecture Products. The Multi-Vehicle Communications System (MVCS) enables the control and data exchange of simultaneous unmanned mission vehicles and the Seaframes. Aviation interface systems include integration and management of data communications, data processing and physical hardware interfaces such as common equipment and containers used by all mission packages. Development and integration test-sets provide a mobile operating environment installed in the Mission Package Portable Control Stations (MP-PCS) to serve as a surrogate Seaframe during mission package development and integration test events at test ranges.
                         
                             
                                 System Engineering
                                 
                                     
                                         2.585
                                         0
                                         
						Provided system engineering (SE) support for emerging requests from the fleet for new mission requirements.  Lead and directed all SE mission module efforts;  developed and managed accredited models and simulation tools to support integration, certification, training of SUW/MCM LCS mission packages and hydrodynamic effects encountered by unmanned vehicles as they are launched and recovered from the LCS platforms.  Developed Reliability, Availability, and Maintainability-Cost reports.  Maintained Requirements Baseline Traceability in the Dynamic Object Oriented Requirements System - (DOORS). Provided system safety support for mission module test events.  Completed all required Certification Test and Evaluation, coordinated Platform IT Risk Approval, finalized Vulnerability Measurement and preparation for connection agreements for Mission Modules (MM) for Information Assurance Authority to Operate. Provided Configuration Management for the Configuration Control Board (CCB) and Technical Scope Reviews leading toward Engineering Change Proposal (ECP) development and implementation.  Supported Small Business Innovation Research (SBIR) transition initiatives. Completed the embarkation/debarkation plans in accordance to the established Holistic Embarkation/Debarkation Guide. Developed plans for transitioning to production efforts. 
					
                                    
                                
                                 
                                     
                                         16.507
                                         0
                                         
						Begin transition of technology from Office of Naval Research (ONR) programs including multi-vehicle mission planner and supervision of Unmanned Vehicles (UxV) (Unmanned Surface Vehicle (USV), Unmanned Aerial Vehicle (UAV) and Unmanned Undersea Vehicle (UUV)). Complete development of the mission modules requirements baseline with technical requirements traceability links in the consolidated DOORS database. Update all ASW System Engineering documentation to reflect ASW MP Increment II requirements.  Document all interface requirements between ASW MP and other common components mission package application software (MPAS), mission package operating environment (MPOE), and support containers). Define and document how the ASW MP Increment II will achieve all specified requirements related to the key performance parameters, concept of operations, how design considerations will be addressed and balanced with other program requirements and establish a technical baseline.  Update Interface Control Document (ICD) to version 2.0 and update Interface Design Specification (IDS) to version 2.0.  Establish a functional architecture to support the common software architecture.  Establish Reliability baseline for the MCM/SUW MP.  Initiate Reliability Growth Plans for the MCM/SUW MP.  Initiate the design of the Common Software Architecture baseline incorporating elements from two advanced study projects, the Unmanned Systems Common Control (USCC) project and the Supervision of UxV Mission Management by Interactive Teams (SUMMIT).  The Common Software Architecture (CSA) baseline will support all Mission Packages and will provide a single LCS Mission Package software load for any MP. Conduct the Preliminary Design Review (PDR) of the CSA and build a CSA evaluation prototype based on the USCC architecture.  Measure latency, throughput and reliability, and demonstrate proof of concept.   Provide oversight and guidance as the Principal for Safety for the LCS MMs.  Coordinate and lead all environmental compliance, hazardous material management and occupation health aspects of the LCS MM Program.  Provide Configuration Management for the Technical Scope Reviews capturing all configuration updates.  Evaluate Advanced Change/Study Notice and ECPs to add hardware and software capabilities to the mission modules.  Conduct system engineering readiness reviews.  Identify and control all mission package configurations.  Conduct all required system engineering (SE) reviews in accordance with NAVSEA systems engineering technical reviews manual.  Manage all Information Assurance (IA) tasks, providing IA certification test and evaluation for all MCM/SUW MPs.  Provide support for requirements verification and validation.  Provide capability to accomplish software readiness monitoring including the development of software specific readiness criteria and integration considerations.  Develop documentation and engineering analysis necessary to ensure approval from the Mission Modules Production Readiness Review. 
					
                                    
                                     
                                         13.816
                                         0
                                    
                                     
                                         13.816
                                         0
                                         
					Monitor Reliability Growth and update plans as necessary.  Conduct the Critical Design Review (CDR) of the Common Software Architecture (CSA), Increment I.  CSA Increment I will provide partial functionality to demonstrate mission module off-board control.  Incorporate the CSA into the MCM mission package application software (MPAS) and conduct integration and testing of CSA Increment I.  Integration and testing results will serve as the basis for development  of  CSA Increment II (SUW common baseline), which will begin in FY14.  

Develop or modify end-to-end architecture views for future ASW mission module configuration, changes to the MCM mission module for inclusion of the Surface Mine Countermeasure (SMCM) UUV with Low Frequency Broad Band (LFBB), and changes to the SUW mission module for the revised Surface-to-Surface Missile Module (SSMM) configuration.  

Conduct system engineering analysis for in-water refueling of off-board mission vehicles.  Provide engineering analysis reports to the Systems Engineering Integrated Product Team (IPT).  Manage the LCS Mission Modules Dynamic Object Oriented Requirements (DOORs) data base.  Maintain and execute the Change Control Board (CCB).  Provide management oversight for the Risk Management Board.  Provide software development oversight through the software management group.  Update Platform IT Risk Approval (PRA) packages.  Conduct annual Certification Test and Evaluation (CT&E) events.  Conduct system safety Environment, Safety and Occupational Health (ESOH) working group.  Prepare Weapons Systems Explosives Safety Review Board (WSESRB) technical data packages.  Conduct National Environmental Policy Act (NEPA) and environmental planning and coordination.  Capture and track Test Observation Reports (TORs).  Conduct weight management analysis and provide oversight.  Conduct corrosion prevention and control oversight and manage Corrosion Prevention Act team.  

				
                                    
                                
                            
                             
                                 Program Management
                                 
                                     
                                         4.096
                                         0
                                         
						Continued program management (PM) efforts: business and administrative planning, organizing, directing, coordinating, controlling, and approval actions designated to accomplish overall program objectives that are not associated with specific hardware elements or included in systems engineering. 
					
                                    
                                
                                 
                                     
                                         6.403
                                         0
                                         
						Support all efforts associated with Milestone B.  Continue PM efforts: business and administrative planning, organizing, directing, coordinating, controlling, and approval actions designated to accomplish overall program objectives that are not associated with specific hardware elements or included in systems engineering.  Provide management oversight for the scheduled test events and for new LCS MM capabilities.  
					
                                    
                                     
                                         6.108
                                         0
                                    
                                     
                                         6.108
                                         0
                                         
					Support all efforts associated with Milestone C. Continue PM efforts: business and administrative planning, organizing, directing, coordinating, controlling, and approval actions designated to accomplish overall program objectives that are not associated with specific hardware elements or included in systems engineering.  
				
                                    
                                
                            
                             
                                 System Test and Evaluation
                                 
                                     
                                         19.012
                                         0
                                         
						Conducted seaframe-to-package work-up and integration testing of the MCM MP aboard LCS 2 (USS INDEPENDENCE). Conducted test planning and execution of the MCM Mission Package (MP) Developmental Testing (DT) aboard LCS 2 (USS INDEPENDENCE). Conducted test planning and documentation for the MCM MP DT aboard LCS 1 (USS FREEDOM) planned for FY 2012. Performed verification and validation of mission module and mission package requirements. Performed and documented analysis and evaluation of test results. 
					
                                    
                                
                                 
                                     
                                         30.051
                                         0
                                         
						Complete test execution and conduct data analysis and test reporting of the MCM MP Developmental Test (DT) aboard LCS 2 (USS INDEPENDENCE). Conduct seaframe-to-mission package check-out, work up, and integration testing of the MCM MP aboard LCS 1 (USS FREEDOM).  Conduct test planning, conduct DT and complete data analysis, and test reporting for SUW MP DT aboard LCS 1 (USS FREEDOM). Conduct test planning, test documentation, and begin execution of SUW MP TECHEVAL aboard LCS 1 (USS FREEDOM). Maintain the Mission Package Integration Lab in support of Mission Package software development, testing, and certification for both seaframes . Support incremental testing and evaluation (including environmental and shock) of modules under integration and certification phases, including managing and supporting test assets needed for all mission package testing. Perform verification and validation of mission module and mission package requirements. Perform and document analysis, and evaluate and report test results.  Conduct Mission Package certification test events. Final certification will be conducted in conjunction with IOT&E for each MP prior to fleet introduction. Conduct Test planning and documentation for SUW MP Structural Test Fire and DT aboard LCS 2 (USS INDEPENDENCE). 
					
                                    
                                     
                                         26.360
                                         0
                                    
                                     
                                         26.360
                                         0
                                         
					Complete SUW MP DT aboard LCS 1 (USS FREEDOM).  Complete SUW MP TECHEVAL aboard LCS 1 (USS FREEDOM).  Conduct data analysis and test reporting of SUW MP TECHEVAL onboard LCS 1 (USS FREEDOM).  Conduct test planning, test execution, data analysis, and reporting for SUW MP IOT&E aboard LCS 1 (USS FREEDOM). Conduct SUW MP TECHEVAL on LCS 1 with increasingly stressing scenarios to characterize performance of SUW MP against CDD requirements.  Conduct risk mitigation for SUW MP OPEVAL.  Conduct test planning, test execution, data analysis, and reporting for SUW MP Gun Mission Module(GMM) DT on LCS 2 (USS INDEPENDENCE).  Test events will include Integrated Tracking Exercise (TRACKEX), 30mm Towed Sled Firing events, and a Layered Defense firing event against small boats and targets utilizing MH-60R, Vertical Takeoff and Landing Tactical Unmanned Aerial Vehicle (VTUAV), 57mm Gun, and 30mm GMMs. Conduct test planning and data analysis for SUW MP Follow On Testing (DT and OT) aboard LCS 4. 

Conduct test planning, test execution, data analysis, and test reporting for MCM MP DT aboard LCS 1 (USS FREEDOM) and LCS 2 (USS INDEPENDENCE).  Conduct DT test planning, documentation, execution, analysis, and reporting of the MCM MP Technical Evaluation (TECHEVAL) and Initial Operational Test and Evaluation (IOT&E) aboard LCS 2 (USS INDEPENDENCE). Conduct test planning and data analysis for MCM MP follow on Testing (DT and OT) aboard LCS 3. Conduct test planning, test execution, data analysis and reporting for OASIS TECHEVAL and IOT&E on the LCS platform.  Conduct early test planning and initial integration test of the ASW MP on the LCS platform. Perform data analysis of initial ASW MP testing. 

Maintain the Mission Package Integration Lab in support of Mission Package software development, testing and certification for both Seaframes. Support incremental testing and evaluation (including environmental and shock) of modules under integration and certification phases, including managing and supporting test assets needed for all mission package testing. 
				
                                    
                                
                            
                             
                                 Integration, Assemble, Test and Checkout
                                 
                                     
                                         0.787
                                         0
                                         
						Continued program-level Integration, Assembly, Test & Checkout efforts: Technical and functional activities associated with the development and production mission systems, parts, materials and software required to assemble mission modules hardware/software elements into mission equipment and integrated with seaframes.  This effort included integration management of common processing systems, off-board communications systems, aviation systems, common and mission package software products and mission modules-to-seaframe integration.  Efforts included integration engineering at the waterfront in support of ships under construction and conducting initial testing. 

					
                                    
                                
                                 
                                     
                                         8.360
                                         0
                                         
						Continue program-level Integration, Assembly, Test & Checkout efforts: Technical and functional activities associated with the development and production mission systems, parts, materials, and software required to assemble mission modules hardware/software elements into mission equipment and integrate with sea-frames.  This effort includes integration management, common processing systems, off board communications systems, aviation systems, and common and mission package software products and mission modules-to-seaframe integration.  Effort includes integration engineering at the waterfront in support of ships under construction and conducting initial testing.  Manage and execute integration, assembly, test and checkout of technology refresh solutions for mission package computing environment and off-board communications systems, including the full capability multi-vehicle communication system (MVCS) and the aviation communications systems.  Initiate and lead development, integration, and testing of the common MM Open Architecture (OA) and associated architecture products and common mission package software baseline.  Lead and manage execution of engineering change proposals (ECPs) required to integrate mission package systems and subsystems into LCS 1 and LCS 2.  

Provide for waterfront support for embarkation and debarkation of Mission Packages for test events.  Effort includes integration engineering at the waterfront in support of ships under construction and conducting initial testing. 
					
                                    
                                     
                                         5.588
                                         0
                                    
                                     
                                         5.588
                                         0
                                         
					Provide for water front support for embarkation and debarkation of Mission Packages for test events.  Effort includes integration engineering at the waterfront in support of ships under construction and conducting initial testing. 

Implement MVCS ECPs for LCS 1 and LCS 2 topside alterations. Conduct characterization of Line of Sight (LOS) and Over-the-Horizon (OTH) communications coverage and ranges for LCS 1. Implement Tactical Common Data Link (TCDL) monitor and control ECP on LCS 1.  Implement Tactical Common Data Link (TCDL) monitor and control ECP on LCS sea-frames. 

Continue program level Integration, Assembly, Test & Checkout efforts of ECPs requirement to correct findings from Developmental and Operational test events.  


				
                                    
                                
                            
                             
                                 Training
                                 
                                     
                                         7.524
                                         0
                                         
						Completed development and installed LCS MCM mission package (MP) team training capability to support MP Train-to-Certify Key Performance Parameter (KPP) and begin development of Common MP Trainer (CMPT) software for SUW team training.  Installed and integrated CMPT into LCS Shore Based Training Facility (SBTF), performed initial instructor training on CMPT, and integrated SBTF into Navy cooperative training environment to support Joint Synthetic training.  Began integration efforts of current  MP training capability into the LCS SBTF.  Began the technical requirements development to integrate MP simulated training into the LCS Seaframe simulated training environment in preparation for a FY 12 connection.  Network Tactical Training System (NTTS) with MCM unmanned vehicle capability to the SBTF to replace ONR partial capability demonstration system.  Began training curriculum development. Provided initial training for navy instructors on MP simulated training environment.  Provided MP crews training for formal MCM and SUW test events.  Provide vendor training to MP crew members in accordance with Crew Schedule Phasing Plans (CSPPs). 
					
                                    
                                
                                 
                                     
                                         16.142
                                         0
                                         
						Begin transition from vendor training to a Navy Continuous Training Environment (NCTE) training facility with anticipated FY14 partial Ready-for-Training (RFT) using the CMPT which is capable of meeting Train-to-Certify (T2C) KPP for team training certification requirements.   

Continue development of CMPT software effort and integrate CMPT into the LCS Training Facility (LTF).  After CMPT installation is complete, integrate both CMPT and LTF into the NCTE to support participation in Joint Synthetic Training and numbered fleet commander deployment unit certification events.  Conduct Mine Warfare Evaluator (MIWE), Remote Vehicle Operator (RVO) and Remote Sensor Operator (RSO) vendor course pilots and transition to formal classes using CMPT and NTTS to support T2C KPP.  Deliver initial NTTS trainer with MCM capability for (Remote Vehicle Operator - RVO and Remote Sensor Operator - RSO) software and hardware to replace ONR partial capability demonstration system.  Perform instructor training on NTTS. Continue CMPT software development to include delivery of initial SUW team training capability. Expand CMPT SUW team training capability and begin NTTS development to support Gun Control Operator (GCO) Training.  Develop follow-on MCM mission package training capability as new MCM systems are introduced.  Begin transition from vendor training to formal SUW Gun Mission Module (GMM) system training course. Complete MCM MP (MP) formal training curriculum (including AQS-20, ALMDS, AMNS, OASIS, and COBRA) and begin SUW formal training curriculum instruction development for MP Fundamentals, Operations and Planning & Tactics Courses necessary to achieve partial RFT in FY14.  Update formal curriculum to incorporate findings from program test events.  Procure, integrate, and install phase 1 of the GMM course software. Build two of SUW MK50 Mod 0 Modular Gun Weapon System (MGWS) training courseware and  integrate training. Fund training-related detachment travel in support of training and test events. Conduct vendor training for formal MCM MP and SUW MP test events. Fund ten contract instructors (five MCM and five SUW) for LTF prior to transition in FY14.  Provide MP crews additional training for formal MCM and SUW test events. Provide vendor and interim formal training to MP replacement Sailors, (two MCM and two SUW detachments), in accordance with CSPPs.

					
                                    
                                     
                                         14.649
                                         0
                                    
                                     
                                         14.649
                                         0
                                         
					Complete development and deliver the final CMPT software courseware for MCM mission package (MP) and SUW MP (MP Fundamentals, MP Operations and MP Planning and Tactics courses) to support partial RFT for MP team training.  Complete and deliver NTTS GCO hardware add-on and software for GCO trainer capability to LTF.   Continue transition from vendor training to a training facility with anticipated FY14 initial RFT using CMPT team trainer and NTTS part task trainers.  Perform instructor training on NTTS. Complete transition to SUW GMM training course.  Update formal curriculum to incorporate findings from program test events, operations and classroom experience.  Complete SUW MP formal training curriculum instruction development for MP Fundamentals, Operations and Planning & Tactics Courses.  Procure and install phase 2 (final phase) GMM difference course materials. Prepare for transition to Front-End-Analysis (FEA) virtual ship-centric training solution. Continue courseware development, integrate training, and train the trainers. Provide MP crews vendor training for formal MCM, SUW, and ASW MP test events. Conduct 16 contract instructors (7 MCM and 9 SUW) for LTF prior to transition in FY14.  Fund training related detachment travel and provide Vendor and interim formal training to mission module replacement Sailors, three MCM and three SUW detachments in accordance with CSPPs. 
				
                                    
                                
                            
                             
                                 Program Technical Data
                                 
                                     
                                         1.082
                                         0
                                         
						Provide Integrated Logistics Support for the scheduled test events and for new capabilities of the LCS MMs. Provides validation and verification for technical data. Provide for development of LCS MM specific transportation requirements to Naval support organizations. Update Program Technical Data packages to incorporate findings from the MCM MP and SUW MP DT test events and MCM MP TECHEVAL and OT events. 
					
                                    
                                     
                                         1.279
                                         0
                                    
                                     
                                         1.279
                                         0
                                         
					Update Program Technical Data packages to incorporate findings from SUW MP TECHEVAL test events and SUW MP OT events. Continue Integrated Logistics Support efforts for the scheduled test events. Implement Technical Manual Management Activity to review, produce and distribute technical documentation.  Continue development of Maintenance Figure of Merit (MFOM) to maintenance management that incorporates engineering, failure, technical and provisioning into single model that uses criticality factors to assist prioritization of maintenance management.   
				
                                    
                                
                            
                             
                                 Common Equipment
                                 
                                     
                                         17.456
                                         0
                                         
						Mission Data Processing: Developed, tested and validated the redesign of the Mission Package Computing Environment (MPCE) hardware and associated Mission Package Operating Environment (MPOE). Developed shipboard Engineering Change Proposals (ECPs) related to MPCE. Performed Open Architecture engineering initial analyses and studies of Open Architecture products. 

Off-board Communications: Continued development of capability for the Multi-Vehicle Communications System (MVCS) used for the management of off-board vehicles. Integrated and tested RT-1944/U radio terminal set with the mission modules and seaframes. Performed MVCS ECPs on mission module vehicles and LCS seaframes. Started evaluation, integration testing and installation of cryptographic systems for unmanned vehicles.

Aviation Interface: Continued development of the helo support function and helo support kits for employment on the SH-60B and M-60R helicopters. These efforts will continue into FY12.  
					
                                    
                                
                                 
                                     
                                         12.892
                                         0
                                         
						Mission Data Processing: Finalize development, test and validation of updated MPCE hardware and associated Mission Package Services (MPS) and MPOE.  Begin comprehensive system-level analyses and evaluation of next generation MPCE technology requirements. Perform detailed OA evaluations and initiate implementation. Begin implementation of common mission package software program baseline. Provide MPCE technical and test support for the MCM Technical Evaluation on LCS 2.

Off-board Communications: Continue development towards full capability of the MVCS Build 1.0, used for the concurrent management of multiple off-board unmanned vehicles.  Conduct dock-side testing of RT-1944/U radio terminal set with two Remote Multi-Mission Vehicles (RMMV) and conduct in-port and at-sea seaframes integrations and testing. Conduct Study of MVCS hardware and continue developing and performing MVCS ECPs on Unmanned Integrated Sweep System (UISS) and LCS 2. Continue performing engineering design, testing and evaluation of aerial communication systems for over-the-horizon range. Continue integration testing and installation of cryptographic systems for unmanned vehicles. Initiate Over-the-Horizon (OTH) radio replacement study for the RMMV legacy PRC-117F VHF radio. Provide Off-board Communications technical and test support for the MCM Developmental Test (DT) on LCS 2. 

Aviation Interface: Continue development and begin integration of the helo support function and helo support kits for employment on the SH-60B and M-60R helicopters. Continue performing engineering design, testing and evaluation of unmanned air vehicle sensor and communications payloads. Continue performing integration and installation of mission module aviation systems and subsystems on LCS seaframes and on developmental test assets.

					
                                    
                                     
                                         12.230
                                         0
                                    
                                     
                                         12.230
                                         0
                                         
					Mission Data Processing: Implement plans for the next generation development, test and validation of technology redesign for MPCE hardware and associated MPS and MPOE. Perform ECP's related to MPCE on existing land-based software development/integration labs, and two MPCE Portable Control Stations. Continue OA implementation. Conduct Find/Fix/Repair of software change requests resulting from the MCM TECHEVAL and OT events.  Implement changes to MPS and MPOE as a result of formal testing.  Provide technical and test support for SUW MP TECHEVAL and DT/OT events.  

Off-board Communications: Evaluate and complete full capability of the MVCS used for the management of multiple off board vehicles. Integrate and test RT-1944/U radio terminal set with the mission modules and seaframes. Conduct Find/Fix/Repair of software change requests resulting from the MCM TECHEVAL and OT events.  Continue developing and performing MVCS ECPs on mission module vehicles and LCS seaframes. Complete engineering design, testing and evaluation of aerial communication systems for OTH range. Based on the FY12 technical study recommendations, evaluate the new OTH radio to replace RMMV's legacy PRC-117F VHF radio. Conduct integration testing and installation of cryptographic systems for unmanned vehicles. 

Aviation Interface: Complete implementation of the helo support function and helo support kits for employment with the SUW mission packages in support of DT events. 
				
                                    
                                
                            
                             
                                 Mine Countermeasures (MCM) Mission Package
                                 
                                     
                                         13.238
                                         0
                                         
						Conducted Remote Multi Mission Vehicle (RMMV) and UISS launch, handling, and recovery test on LCS 2. Completed integration tests of MCM mission package (MP) increment 1 on LCS 1 and LCS 2.  Validated and verified test plans and test procedures. Developed Mission Package Application Software (MPAS) builds in support of MCM MP DT events.  Prioritized and incorporated all high priority, certification limiting Problem Trouble Reports (PTRs).  Conducted certification of MCM MP to include weapons system certification, human systems integration, information assurance, and safety. Continued development, integration and testing of UISS and US3.  Conducted MCM MP DT events.

					
                                    
                                
                                 
                                     
                                         22.296
                                         0
                                         
						Continue development, integration and testing of Unmanned Influence Sweep System (UISS).  Groom and conduct End-to-End testing to ensure MCM mission package readiness to enter TECHEVAL. Conduct KPP modeling analysis.  Integrate COBRA/VTUAV into MCM mission package.  

MPAS: In support of MCM MP TECHEVAL, incorporate the following items into MPAS: RMMV RGP V4.1 improvements and correction of software Program Trouble Reports (PTRs) identified during DT events.  Deliver next MPAS build in support of TECHEVAL.  Resolve hardware PTRs identified during DT through development of Advanced Change Study Notices (ACSNs).  Perform Systems Engineering (risk management, information assurance, human systems integration, and safety), Configuration management and Integrated Logistics Support. 
					
                                    
                                     
                                         23.602
                                         0
                                    
                                     
                                         23.602
                                         0
                                         
					Complete integration and testing of UISS. Procure two USV EDM.  Initial design for Surface Mine Countermeasures (SMCM) UUC container.  Design and integration of SMCM UUV into MCM MPs.  Groom and conduct End-to-End testing to ensure MCM mission package readiness to enter OPEVAL. Conduct KPP modeling analysis.  Resolve hardware PTRs identified during TECHEVAL through development of ACSNs.  

MPAS:  In support of MCM mission package OT, incorporate the following items into MPAS: RMMV RGP V4.2 improvements, correction of software PTRs identified during TECHEVAL.  Deliver next MPAS build in support of OT.  Perform systems engineering (risk management, information assurance, human systems integration, safety), configuration management and Integrated Logistics Support. 
				
                                    
                                
                            
                             
                                 Anti-Submarine Warfare (ASW) Mission Package
                                 
                                     
                                         34.367
                                         0
                                    
                                     
                                         34.367
                                         0
                                         
					Conduct a Critical Design Review (CDR) that focuses on the transition of the final system design, development and integration of ASW MP Increment II ASW Escort and Torpedo Defense mission modules. Develop required Engineering Development Model (EDM).  Conduct component and system level testing and related predictive performance modeling and simulation to establish system and module performance and reliability baselines. Provide developmental engineering support for logistical engineering data and technical documentation.

Manage and administer required Systems Engineering Technical Reviews (SETR), and required systems Certification Reviews. Conduct risk mitigation efforts necessary to cost effectively minimize residual risk to mission module and overall program performance. Conduct technology demonstrations to benchmark technology system performance and related potential to mitigate current risks and acknowledged capability gaps.

Provide a common ship-to-air integration and test of Helo Support Function (HSF) Mission Package Application Software (MPAS) to ensure availability of capability for planned ASW Mission Package activities.  Establish helicopter interface requirements, integrate, and demonstrate end-to-end capability. 
				
                                    
                                
                            
                             
                                 Surface Warfare (SUW) Mission Package
                                 
                                     
                                         15.956
                                         0
                                         
						Provide find, fix and repair for technical issues associated with Gun Mission Module and Mission Package Application Software (MPAS) identified during integration test events.  Conduct environmental test series on GMM MP #2 and incorporate required engineering change proposals (ECP) into the GMM TDP.  Integrate 30MM Gun Weapon System (GWS) manufacturer software safety fixes and (MPAS) / Gun Module Remote Control System (GMRCS) hi-priority Computer Program Change Requests (CPCR) for an LCS-1 DT ready software build.  Characterize 30MM High Explosive Incendiary (HEI) and Armor Piercing Fin Stabilized Discarding Sabot (APFSDS) ammo necessary for successful completion of DT/OT.  Conduct GMM Critical Design Review (CDR).  Conduct planning and preparation necessary for DT test event aboard LCS-1 including land-based End-to-End (E2E) integration events, WSESRB/SSSTRP Technical Data Package (TDP), and crew training events.  Provide GMM model deliveries and engineering drawing reviews/approvals to facilitate the Production Readiness Review (PRR) and production of GMM MP #3 and MP #4.  Provide close-out support of the Non-Line of Sight Launch System (NLOS-LS) integration with the Surface-to-Surface Missile Module (SSMM).  Provide efforts for SSMM future capabilities in the areas of missile, launcher, and module specifications, investigating restrained firing solutions, defining mechanical/electrical specifications for integration of the missile, launcher, and module, and establishing plans for design architectures and development efforts. 
In support of SSMM redesign, conduct requirements decomposition and requirements functional alignment in preparations for the SSMM SRR in FY12.  
					
                                    
                                
                                 
                                     
                                         22.363
                                         0
                                         
						In support of the SSMM redesign, conduct System Requirement Review (SRR) including missile, launcher, SSMM and software specifications. Modify the SSMM Increment 1 to address surface missile system requirements and Navy environmental standards. Conduct preliminary Weapon Systems Explosive Safety Review Board (WSESRB) on SSMM Increment 1 and Griffin missile program. Conduct one baseline restrained fire test and two engineering restrained fire test.

Procure two Griffin Block IIB missiles in support of sea based barge testing. Procure one full suite of Battle Management System (BMS) hardware that includes three KARNACs and one Command and Control (C2) system. Procure two GMS prototypes to support restrained fire mitigation engineering tests.  Modify BMS software based on results from Dynamic Transfer Alignment testing.

Provide Find/Fix/Repair for technical issues associated with GMM and Mission Package Application Software (MPAS) identified during integration and developmental testing and conduct necessary regression testing on proposed fixes. Complete environmental testing on Mission Package (MP) #2 and incorporate required Engineering Change Proposals (ECP) into the GMM Technical Data Package (TDP). Provide developmental engineering support, equipment, and documentation for logistical engineering data and technical publications to include training (ship's crew and Mission Package Support Facility (MPSF) personnel), maintenance and provisioning. Conduct combat system certification, mission package certification, obtain WSESRB / Software System Safety Technical Review Panel (SSSTRP) and Information Assurance (IA) approvals, and conduct land based test events with each seaframe manufacturer prior to conducting formal shipboard test events. Groom and update the SUW MP to support Developmental Test (DT) events. Support the planning and preparations for FY13 Operational Test (OT) of SUW MP Increment 1 and LCS 2 STF.

					
                                    
                                     
                                         55.864
                                         0
                                    
                                     
                                         55.864
                                         0
                                         
					Continue design and development of SSMM Increment 1. Conduct a Preliminary Design Review (PDR) that focuses on the SSMM Increment 1. Finalize design modification to the SSMM Increment 1 and procure necessary hardware to support barge shots. Conduct one restrained fire engineering test at the GMS level. Conduct one restrained fire test that includes the GMS mechanical support structure and the BMS electronics.

Conduct SSMM Increment 1 end-to-end test event that includes SSMM Increment 1 hardware / software, BMS, and MEP. Begin SSMM Increment 1 and missile environmental confidence testing focusing on shock, vibe, Electromagnetic Environmental Effects (E3), temperature and salt spray. Procure ten Griffin B-Block II missiles to support developmental testing, procure seven GMS prototypes to support flight testing, procure three SSMM Increment 1 launch systems to support flight testing and procure four suites of BMS hardware and software to support flight testing.  

Award the competitive contract for the SSMM Increment 2 missile system.  Initiate SSMM Increment 2 missile system design.  Conduct appropriate systems engineering technical reviews to ensure missile system design meets the total CDD requirement.  Begin planning the SSMM Increment 2 environmental confidence level testing, start development of the detailed launcher design that supports the GMS concept. Generate SSMM Increment 2 MEP requirements and architecture.

Find/Fix/Repair technical issues associated with GMM and MPAS identified during STF and DT/OT events. Maintain configuration control of SUW MP data, hardware, and software. Collect data and perform analysis associated with the SUW MP Reliability, Maintainability, and Availability (RMA) program. Conduct combat system certification, MP certification, obtain WSESRB/SSSTRP approval, IA approvals, and conduct land based test events with each seaframe manufacturer prior to conducting shipboard events. Support formal testing of the SUW MP for LCS 1 OT events, STF from LCS 2, DT from LCS 2, and OT from LCS 2.

In support of Irregular Warfare Module (IWM), conduct the System Requirements Review, Preliminary Design Review, Critical Design Review and develop an Engineering Development Module.  The IWM consists of the following enhancements to the SUW MP: an Afloat Trauma Care (ATC) Medical unit, a Humanitarian Assistance/Health Services Support Medical unit and a Training unit. 
				
                                    
                                
                            
                             
                                 Reliability, Availability and Maintainability
                                 
                                     
                                         1.500
                                         0
                                         
						Update Reliability, Availability, Maintainability-Cost (RAM-C) plan in support of MS C.  Refine RAM model assumptions based on actual data.  Implement a reliability growth program that provides assessment to determine changes to the mission module baselines. The reliability growth program metrics and assessments will provide data to qualify and quantify suitability requirements changes and improvements to lower Total Ownership Costs at the mission module level.  Develop a Failure Reporting Analysis, Corrective Action System (FRACAS) tailored to the mission module system of systems to include MPCE/MVCS hardware and software failures and modes.  Run additional RAM model scenarios incorporating actual performance/reliability/maintainability data from test events and updated mission profiles to include peacetime and wartime analysis.  Also establish RAM model scenarios involving multiple sea-frames employing multiple mission systems simultaneously.  Begin data gathering efforts for the ASW MP. 
					
                                    
                                     
                                         1.961
                                         0
                                    
                                     
                                         1.961
                                         0
                                         
					Continue with RAM efforts to provide multiple excursions that consider multiple MPs and multiple ships within a single area of responsibility (AOR) to identify major contributors to MP RAM model.  Continue to refine RAM model assumptions based on actual data.  Conduct multiple sensitivity analysis to quantify the effect of alternate sparing philosophies (i.e. more onboard spares, complete spare system, etc.) based on mission module availability.  Determine the maintenance throughput capability for the mission systems at the Mission Package Support Facility/Mission Module Readiness Center (MPSF/MMRC) depot.  Continue the introduction of the ASW MP into the program RAM model. 
				
                                    
                                
                            
                        
                         
                             
                                 2127 
                                 Littoral Combat Ship
                                 
                                     1241.477
                                     1755.093
                                     1784.959
                                     1784.959
                                     0.000
                                     1819.575
                                     1881.485
                                     1012.988
                                     896.027
                                     17562.449
                                     30388.374
                                
                            
                             
                                 1600 
                                 LCS Common Mission Modules Equipment
                                 
                                     41.145
                                     63.448
                                     31.319
                                     31.319
                                     0.000
                                     46.037
                                     30.979
                                     14.729
                                     18.595
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0443 
                                 Aircraft Procurement, Navy
                                 
                                     58.732
                                     191.986
                                     124.573
                                     124.573
                                     0.000
                                     129.003
                                     114.750
                                     124.510
                                     94.990
                                     Continuing
                                     Continuing
                                
                            
                             
                                 5110
                                 Outfitting/Post Delivery
                                 
                                     4.678
                                     49.013
                                     60.053
                                     60.053
                                     0.000
                                     76.393
                                     132.715
                                     133.787
                                     209.986
                                     663.574
                                     1332.956
                                
                            
                             
                                 1320
                                 LCS Training
                                 
                                     0.000
                                     20.709
                                     20.640
                                     20.640
                                     0.000
                                     32.924
                                     16.513
                                     17.983
                                     23.191
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0944
                                 LCS Class Support Equipment
                                 
                                     0.000
                                     0.000
                                     19.865
                                     19.865
                                     0.000
                                     21.278
                                     35.469
                                     36.640
                                     60.800
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0981
                                 Items Under $5M
                                 
                                     8.244
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     15.703
                                
                            
                             
                                 1601
                                 LCS MCM Mission Modules
                                 
                                     0.000
                                     0.000
                                     38.392
                                     38.392
                                     0.000
                                     68.926
                                     185.056
                                     219.850
                                     219.852
                                     Continuing
                                     Continuing
                                
                            
                             
                                 1602
                                 LCS ASW Mission Modules
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     3.436
                                     23.612
                                     44.754
                                     Continuing
                                     Continuing
                                
                            
                             
                                 1603
                                 LCS SUW Mission Modules
                                 
                                     0.000
                                     0.000
                                     32.897
                                     32.897
                                     0.000
                                     37.260
                                     40.098
                                     46.342
                                     67.630
                                     Continuing
                                     Continuing
                                
                            
                             
                                 4221
                                 LCS Module Weapons
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     28.100
                                     Continuing
                                     Continuing
                                
                            
                        
                         The LCS Mission Module Acquisition Strategy is employing an incremental procurement approach to allow for the rapid introduction of additional capabilities as system technology matures.  This phased plan provides incremental fielding of capability through the introduction of mature programs of record into the respective Mission Packages until the full baseline capability defined in the Capability Development Document (CDD) is reached.
                         Milestone Reviews
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         1.1 System Engineering
                                         WR
                                         NSWC PC
                                         Panama City, FL
                                         
                                             2.982
                                             
                                                 2.565
                                                 2011-11
                                            
                                             
                                                 1.597
                                            
                                             
                                                 1.597
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.1 System Engineering
                                         WR
                                         NSWC DD
                                         Dahlgren, VA
                                         
                                             2.950
                                             
                                                 2.850
                                                 2011-11
                                            
                                             
                                                 1.228
                                            
                                             
                                                 1.228
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.1 System Engineering
                                         C
                                         CPFF
                                         Northrop Grumman
                                         Beth Page, NY
                                         
                                             4.000
                                             
                                                 5.980
                                                 2012-01
                                            
                                             
                                                 1.196
                                            
                                             
                                                 1.196
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.1 System Engineering
                                         WR
                                         SPAWAR PAC
                                         San Diego, CA
                                         
                                             1.000
                                             
                                                 1.450
                                                 2011-11
                                            
                                             
                                                 1.134
                                            
                                             
                                                 1.134
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.1 System Engineering
                                         WR
                                         NUWC NPT
                                         Newport, RI
                                         
                                             0.500
                                             
                                                 1.800
                                                 2011-12
                                            
                                             
                                                 1.207
                                            
                                             
                                                 1.207
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.1 System Engineering
                                         C
                                         CPFF
                                         CACI
                                         Fairfax, VA
                                         
                                             2.500
                                             
                                                 0.500
                                                 2012-01
                                            
                                             
                                                 0.137
                                            
                                             
                                                 0.137
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.1 System Engineering
                                         C
                                         CPFF
                                         AAC
                                         Uniontown, PA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 7.317
                                            
                                             
                                                 7.317
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.317
                                        
                                    
                                     
                                         1.1 System Engineering
                                         WR
                                         NSWC PHD
                                         Port Hueneme, CA
                                         
                                             0.000
                                             
                                                 1.362
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.362
                                        
                                    
                                     
                                         1.4 Integration, Assembly, Test and Check
                                         WR
                                         NAWC AD
                                         Patuxent River, MD
                                         
                                             0.340
                                             
                                                 0.794
                                                 2011-11
                                            
                                             
                                                 0.486
                                            
                                             
                                                 0.486
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.4 Integration, Assembly, Test and Checkout
                                         C
                                         CPFF
                                         Northrop Grumman
                                         Beth Page, NY
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.857
                                            
                                             
                                                 0.857
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.857
                                        
                                    
                                     
                                         1.4 Integration, Assembly, Test and Check
                                         WR
                                         SPAWAR PAC
                                         San Diego, CA
                                         
                                             0.994
                                             
                                                 0.235
                                                 2011-11
                                            
                                             
                                                 1.204
                                            
                                             
                                                 1.204
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.4 Integration, Assembly, Test and Check
                                         WR
                                         NUWC NPT
                                         Newport, RI
                                         
                                             0.647
                                             
                                                 0.297
                                                 2011-12
                                            
                                             
                                                 0.202
                                            
                                             
                                                 0.202
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.4 Integration, Assembly, Test and Check
                                         WR
                                         NSWC PC
                                         Panama City, FL
                                         
                                             0.000
                                             
                                                 2.000
                                                 2011-11
                                            
                                             
                                                 0.128
                                            
                                             
                                                 0.128
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.4 Integration, Assembly, Test and Check
                                         WR
                                         SUPSHIP Gulfcoast
                                         Pascagoula, MS
                                         
                                             0.500
                                             
                                                 1.000
                                                 2012-02
                                            
                                             
                                                 0.543
                                            
                                             
                                                 0.543
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.4 Integration, Assembly, Test and Check
                                         WR
                                         SUPSHIP Bath
                                         Bath, ME
                                         
                                             0.500
                                             
                                                 1.000
                                                 2012-02
                                            
                                             
                                                 0.550
                                            
                                             
                                                 0.550
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.4 Integration, Assembly, Test and Check
                                         WR
                                         NSWC DD
                                         Dahlgren, VA
                                         
                                             1.758
                                             
                                                 3.034
                                                 2011-11
                                            
                                             
                                                 0.768
                                            
                                             
                                                 0.768
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.4 Integration, Assembly, Test and Checkout
                                         WR
                                         NSWC PHD
                                         Port Hueneme, CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.850
                                            
                                             
                                                 0.850
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.850
                                        
                                    
                                     
                                         1.12 Common Equipment Development
                                         WR
                                         NSWC PC
                                         Panama City, FL
                                         
                                             68.070
                                             
                                                 10.892
                                                 2011-11
                                            
                                             
                                                 5.702
                                            
                                             
                                                 5.702
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.12 Common Equipment Development
                                         C
                                         CPFF
                                         Northrop Grumman
                                         Beth Page, NY
                                         
                                             18.727
                                             
                                                 0.000
                                            
                                             
                                                 3.001
                                            
                                             
                                                 3.001
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.12 Common Equipment Development
                                         WR
                                         NUWC NPT
                                         Newport, RI
                                         
                                             7.829
                                             
                                                 0.000
                                            
                                             
                                                 0.840
                                            
                                             
                                                 0.840
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.12 Common Equipment Development
                                         WR
                                         NSWC DD
                                         Dahlgren, VA
                                         
                                             1.921
                                             
                                                 0.000
                                            
                                             
                                                 2.687
                                            
                                             
                                                 2.687
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.12 Common Equipment Development
                                         WR
                                         NAVAIR PMA266
                                         Patuxent River, MD
                                         
                                             4.500
                                             
                                                 2.000
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.13 MCM MP
                                         WR
                                         NSWC PC
                                         Panama City, FL
                                         
                                             116.600
                                             
                                                 16.296
                                                 2011-11
                                            
                                             
                                                 9.265
                                            
                                             
                                                 9.265
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.13 MCM MP
                                         WR
                                         NSWC CD
                                         Little Creek, VA
                                         
                                             0.000
                                             
                                                 6.000
                                                 2012-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.13 MCM MP
                                         Sub Allot
                                         PMS 406
                                         Various
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 14.337
                                            
                                             
                                                 14.337
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             14.337
                                        
                                    
                                     
                                         1.14 ASW MP
                                         Sub Allot
                                         PEO IWS5
                                         Various
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 20.547
                                            
                                             
                                                 20.547
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             20.547
                                        
                                    
                                     
                                         1.14 ASW MP
                                         WR
                                         NUWC NPT
                                         Newport, RI
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 3.650
                                            
                                             
                                                 3.650
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.650
                                        
                                    
                                     
                                         1.14 ASW MP
                                         WR
                                         Various
                                         Various
                                         
                                             153.473
                                             
                                                 0.000
                                            
                                             
                                                 10.170
                                            
                                             
                                                 10.170
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.15 SUW MP
                                         WR
                                         NSWC DD
                                         Dahlgren, VA
                                         
                                             165.774
                                             
                                                 18.926
                                                 2011-11
                                            
                                             
                                                 41.194
                                            
                                             
                                                 41.194
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.15 SUW MP
                                         WR
                                         NSWC PHD
                                         Port Hueneme, CA
                                         
                                             6.000
                                             
                                                 2.500
                                                 2011-12
                                            
                                             
                                                 2.558
                                            
                                             
                                                 2.558
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.15 SUW MP
                                         WR
                                         SPAWAR PACIFIC
                                         San Diego, CA
                                         
                                             1.205
                                             
                                                 0.937
                                                 2011-11
                                            
                                             
                                                 1.117
                                            
                                             
                                                 1.117
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.15 SUW MP
                                         C
                                         CPFF
                                         Northrop Grumman
                                         Beth Page, NY
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 10.995
                                            
                                             
                                                 10.995
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             10.995
                                        
                                    
                                     
                                         1.16 MP-PCS Equipment
                                         WR
                                         Various
                                         Various
                                         
                                             3.547
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.19 Pre-Production Engineering
                                         WR
                                         Various
                                         Various
                                         
                                             8.425
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.425
                                        
                                    
                                     
                                         1.1.7 System Engineering RAM-C Project
                                         WR
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 1.500
                                                 2011-10
                                            
                                             
                                                 1.961
                                            
                                             
                                                 1.961
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.461
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         1.5 Training
                                         WR
                                         NAWC TSD
                                         Orlando, FL
                                         
                                             6.933
                                             
                                                 2.887
                                                 2012-01
                                            
                                             
                                                 4.917
                                            
                                             
                                                 4.917
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.5 Training
                                         WR
                                         NSWC PC
                                         Panama City, FL
                                         
                                             10.823
                                             
                                                 4.715
                                                 2011-11
                                            
                                             
                                                 1.215
                                            
                                             
                                                 1.215
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.5 Training
                                         WR
                                         NSWC PHD
                                         Port Hueneme, CA
                                         
                                             2.900
                                             
                                                 2.500
                                                 2011-12
                                            
                                             
                                                 1.054
                                            
                                             
                                                 1.054
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.5 Training
                                         C
                                         CPFF
                                         AAC
                                         Uniontown, PA
                                         
                                             4.000
                                             
                                                 3.800
                                                 2012-03
                                            
                                             
                                                 3.010
                                            
                                             
                                                 3.010
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.5 Training
                                         C
                                         CPFF
                                         CACI
                                         Fairfax, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.576
                                            
                                             
                                                 0.576
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.576
                                        
                                    
                                     
                                         1.5 Training
                                         WR
                                         CSCS
                                         Dahlgren, VA
                                         
                                             0.000
                                             
                                                 1.240
                                                 2012-02
                                            
                                             
                                                 0.843
                                            
                                             
                                                 0.843
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.5 Training
                                         C
                                         CPFF
                                         Northrop Grumman
                                         Beth Page, NY
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.934
                                            
                                             
                                                 1.934
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.934
                                        
                                    
                                     
                                         1.5 Training
                                         WR
                                         CNSF
                                         San Diego, CA
                                         
                                             0.000
                                             
                                                 1.000
                                                 2012-02
                                            
                                             
                                                 1.100
                                            
                                             
                                                 1.100
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.6 Program Technical Data
                                         WR
                                         NSWC PC
                                         Panama City, FL
                                         
                                             0.000
                                             
                                                 1.082
                                                 2011-12
                                            
                                             
                                                 0.279
                                            
                                             
                                                 0.279
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.6 Program Technical Data
                                         C
                                         CPFF
                                         Northrop Grumman
                                         Beth Page, NY
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.750
                                            
                                             
                                                 0.750
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.750
                                        
                                    
                                     
                                         1.6 Program Technical Data
                                         WR
                                         CACI
                                         Fairfax, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.250
                                            
                                             
                                                 0.250
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.250
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         1.3 System Test and Evaluation
                                         WR
                                         NSWC PC
                                         Panama City, FL
                                         
                                             27.165
                                             
                                                 16.183
                                                 2011-11
                                            
                                             
                                                 10.275
                                            
                                             
                                                 10.275
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.3 System Test and Evaluation
                                         WR
                                         NSWC DD
                                         Dahlgren, VA
                                         
                                             24.500
                                             
                                                 4.000
                                                 2011-11
                                            
                                             
                                                 5.513
                                            
                                             
                                                 5.513
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.3 System Test and Evaluation
                                         WR
                                         NUWC NPT
                                         Newport, RI
                                         
                                             5.000
                                             
                                                 1.200
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.3 System Test and Evaluation
                                         WR
                                         NSWC PHD
                                         Port Hueneme, CA
                                         
                                             4.000
                                             
                                                 6.200
                                                 2011-12
                                            
                                             
                                                 5.852
                                            
                                             
                                                 5.852
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.3 System Test and Evaluation
                                         WR
                                         SPAWAR PAC
                                         San Diego, CA
                                         
                                             3.645
                                             
                                                 1.068
                                                 2011-11
                                            
                                             
                                                 0.894
                                            
                                             
                                                 0.894
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.3 System Test and Evaluation
                                         WR
                                         COMOPTEVFOR
                                         Norfolk, VA
                                         
                                             1.435
                                             
                                                 1.400
                                                 2012-01
                                            
                                             
                                                 0.248
                                            
                                             
                                                 0.248
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.3 System Test and Evaluation
                                         WR
                                         PMA 266
                                         Patuxent River, MD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.344
                                            
                                             
                                                 0.344
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.344
                                        
                                    
                                     
                                         1.3 System Test and Evaluation
                                         C
                                         BA
                                         Silver Ships
                                         Theodore, AL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.550
                                            
                                             
                                                 0.550
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.550
                                        
                                    
                                     
                                         1.3 System Test and Evaluation
                                         C
                                         BA
                                         CNSF
                                         Norfolk, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.264
                                            
                                             
                                                 0.264
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.264
                                        
                                    
                                     
                                         1.3 System Test and Evaluation
                                         C
                                         BA
                                         NAWC WD
                                         Point Mugu, CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 2.420
                                            
                                             
                                                 2.420
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.420
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Acquisition Workforce
                                         Various
                                         Various
                                         Various
                                         
                                             1.047
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.047
                                        
                                    
                                     
                                         1.2 Program Management
                                         C
                                         CPFF
                                         CACI
                                         Fairfax, VA
                                         
                                             25.688
                                             
                                                 6.403
                                                 2011-12
                                            
                                             
                                                 3.175
                                            
                                             
                                                 3.175
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.2 Program Management
                                         WR
                                         NSWC PC
                                         Panama City, FL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.453
                                            
                                             
                                                 1.453
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.2 Program Management
                                         WR
                                         NSWC DD
                                         Dahlgren, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.480
                                            
                                             
                                                 1.480
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2013PB_0603581N_3129_FILE1.JPG
                        
                    
                     
                         
                             
                                 Proj 3129
                                 
                                     
                                         MCM Aviation Systems and Airframe Integration (LCS 2)
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         MCM MP Integration T&E (LCS 2)
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         MCM MP Aviation Systems & Airframe Dynamic Interface Testing (LCS 2)
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         MCM MP DT (LCS 2)
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         MCM MP OAMCM Operational Assessment  (LCS 2)
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         MCM MP DT (LCS 1)
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         MCM MP Shipboard System MVCS vs. 1.0.0 (SW 2.4) INSTALL
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         SUW MP GMM/EDM-3 Acceptance T&E
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         SUW MP DT (LCS 1)
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         SUW MP IOT&E (LCS 1)
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         SSMM SRR
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         MCM MP Tech Eval (LCS 2)
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         SUW MP Tech Eval (LCS 1)
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         MCM MP IOT& E (LCS 2)
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         SUW MP GMM Structural Test Fire
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         ASW MP Integration
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         ASW MP PDR
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         ASW MP Ship Integration & Test
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         MCM MP Unmanned Systems DT I & II
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         SSMM PDR
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         SUW MP DT (LCS 2)
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         ASW MP CDR/PRR
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         MCM MP Unmanned Systems Operational Assessment
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         MCM MP FOT&E
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         ASW LRIP 1 Award
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         ASW MP Developmental Testing
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 1
                                                 2016
                                            
                                        
                                    
                                     
                                         ASW MP TRR
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         ASW LRIP 1 Delivery
                                         
                                             
                                                 4
                                                 2015
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         ASW MP IOT&E
                                         
                                             
                                                 2
                                                 2016
                                            
                                             
                                                 3
                                                 2016
                                            
                                        
                                    
                                     
                                         ASW LRIP 2 Award
                                         
                                             
                                                 3
                                                 2016
                                            
                                             
                                                 3
                                                 2016
                                            
                                        
                                    
                                     
                                         ASW LRIP 2 Delivery
                                         
                                             
                                                 3
                                                 2017
                                            
                                             
                                                 3
                                                 2017
                                            
                                        
                                    
                                     
                                         SUW MP FOT&E
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         MVCS 2.5 Install
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         MVCS 3.0 Install
                                         
                                             
                                                 4
                                                 2015
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         MCM MP DT Follow-on (LCS 2)
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     4018
                     Littoral Combat Ship Construction
                     
                         46.788
                         44.912
                         9.915
                         9.915
                         0.000
                         4.928
                         0.000
                         0.000
                         0.000
                         0.000
                         106.543
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The Littoral Combat Ship (LCS) is a fast, agile, and networked surface combatant with capabilities optimized to defeat asymmetric threats, and assure naval and joint force access into contested littoral regions. It uses open-systems-architecture design, modular weapons, and sensor systems, and a variety of manned and unmanned vehicles to expand the battle space and project offensive power into the littoral.  LCS operates with focused-mission packages that deploy manned and unmanned vehicles to execute a variety of missions, including littoral anti-submarine warfare (ASW), surface warfare (SUW), and mine countermeasures (MCM).  LCS also possesses inherent capabilities, regardless of mission package installed, including Intelligence Surveillance Reconnaissance (ISR), homeland defense, Maritime Interdiction/Interception Operations (MIO), anti-terrorism/force protection (AT/FP), air self-defense, joint littoral mobility, and Special Operating Forces (SOF) and logistic support for movement of personnel and supplies.  

This relatively small, high-speed surface combatant will complement the U.S. Navy's AEGIS fleet by operating in environments where it is less desirable to employ larger, multi-mission ships.  It can deploy independently to overseas littoral regions, remain on station for extended periods of time either with a battle group or through a forward-basing arrangement, and is capable of underway replenishment.  It will operate with Carrier Strike Groups, Surface Action Groups, in groups of other similar ships, or independently for diplomatic and presence missions.  Additionally, it can operate cooperatively with the U.S. Coast Guard and Allies.

The LCS construction phase includes the construction of two LCS Flight 0 Class Ships, one each of two designs, and includes  Government Furnished Equipment (GFE) for ships systems, Final System Design (FSD), Detail Design, introduction of final interface requirements for integration with mission packages from the Mission Systems and Ship Integration Team (MSSIT), and Outfitting and Post Delivery (OF/PD).

Data as of 9 January 2012:
USS Freedom (LCS 1)
Basic Construction: 521.0
Change Orders: 0.5
GFE: 12.0
Other: 3.5
Total Cost*: 537.0

USS Independence (LCS 2)
Basic Construction: 635.0
Change Orders: 3.5
GFE: 7.0
Other: 7.5
Total Cost*: 653.0
Non End Cost Item: FSD/MSSIT 25.0 (LCS1), 54.0 (LCS2)
Non End Cost Item: OF/PD 108.4 (LCS1), 106.4 (LCS2)
FSD/MSSIT costs for USS Freedom and USS Independence are not true construction costs and are costs associated with design completion.
* Does not include OF/PD and early design costs
                         
                             
                                 Outfitting and Post Delivery
                                 Provides for the completion of ship outfitting to include: (a) ship provisioning and fuel, (b) initial load-out of repair parts, spares, and test equipment in accordance with allowance list, (c) provision of technical manuals and required drawings, (d) installation and validation of PMS and EOSS, and (e) crew training and completion of ship system certification requirements. 

Provides for the integration and testing of the seaframe and mission packages. Implements instrumentation packages and validates structural, sea keeping, and hydrodynamic performance. Provides emergent support during the execution of Post Delivery Test & Trials (PDT&T) and Post-Shakedown Availability (PSA). Incorporates Engineering Change Proposals (ECPs) to correct trial card deficiencies, and mission critical upgrades (as required).
                                 
                                     
                                         46.788
                                         0
                                         
						For USS Freedom (LCS 1): 
Continued PSA planning to include engineering efforts, work package development, and procurement of long-lead materials. Assigned projected work items into one of two separate PSA periods (PSA 1 and PSA 2) for USS Freedom. Performed emergent repairs in support of PDT&T. Conducted PSA 1 to include dry-docking, correction of trial card discrepancies, engineering changes, and equipment repairs.

For USS Independence (LCS 2):
Planned and executed an Industrial Post Delivery Availability (IPDA 3) accomplishing critical work in preparation for possible ship deployment. Began PSA planning to include engineering efforts, work package development, and procurement of long-lead materials. Performed emergent repairs in support of PDT&T. 

					
                                    
                                
                                 
                                     
                                         44.912
                                         0
                                         
						For USS Freedom (LCS 1):
Perform emergent repairs in support of PDT&T. Continue PSA 2, to complete remaining trial card corrections, engineering changes, and equipment repairs. 

For USS Independence (LCS 2):
Perform emergent repairs in support of PSA 1 PDT&T including dry-docking, trial card corrections, engineering changes, and equipment repairs. 
					
                                    
                                     
                                         9.915
                                         0
                                    
                                     
                                         9.915
                                         0
                                         
					For USS Freedom (LCS 1):
Correct seaframe deficiencies identified during remaining mission package Development and Operational Testing (DT/OT) and emergent repairs. 

For USS Independence (LCS 2):
Provide advance planning, material procurement and kitting, design and engineering, technical support and documentation, testing, logistics support, and production labor for PSA 2.  Correct seaframe deficiencies identified during mission package DT/OT and emergent repairs. Complete FCT and provide technical support for the INSURV Board. 

				
                                    
                                
                            
                        
                         
                             
                                 2127
                                 Littoral Combat Ship
                                 
                                     1241.477
                                     1755.093
                                     1784.959
                                     1784.959
                                     0.000
                                     1819.575
                                     1881.485
                                     1012.988
                                     896.027
                                     17452.124
                                     30278.049
                                
                            
                             
                                 1600
                                 LCS Modules
                                 
                                     41.145
                                     63.448
                                     31.319
                                     31.319
                                     0.000
                                     46.037
                                     30.979
                                     14.729
                                     18.595
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0443
                                 Aircraft Procurement, Navy
                                 
                                     58.732
                                     191.986
                                     124.573
                                     124.573
                                     0.000
                                     129.003
                                     114.750
                                     124.510
                                     94.990
                                     Continuing
                                     Continuing
                                
                            
                             
                                 5110
                                 Outfitting/Post Delivery
                                 
                                     4.678
                                     49.013
                                     60.053
                                     60.053
                                     0.000
                                     76.393
                                     132.715
                                     133.787
                                     209.986
                                     663.574
                                     1332.956
                                
                            
                             
                                 1320
                                 LCS Training
                                 
                                     0.000
                                     20.709
                                     20.640
                                     20.640
                                     0.000
                                     32.924
                                     16.513
                                     17.983
                                     23.191
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0944
                                 LCS Class Support Equipment
                                 
                                     0.000
                                     0.000
                                     19.865
                                     19.865
                                     0.000
                                     21.278
                                     35.469
                                     36.640
                                     60.800
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0981
                                 Items Under $5M
                                 
                                     8.244
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     15.703
                                
                            
                             
                                 1601
                                 MCM Mission Module Equipment
                                 
                                     0.000
                                     0.000
                                     38.932
                                     38.932
                                     0.000
                                     68.926
                                     185.056
                                     219.850
                                     219.852
                                     Continuing
                                     Continuing
                                
                            
                             
                                 1602
                                 ASW Mission Module Equipment
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     3.436
                                     23.612
                                     44.754
                                     Continuing
                                     Continuing
                                
                            
                             
                                 1603
                                 SUW Mission Module Equipment
                                 
                                     0.000
                                     0.000
                                     32.897
                                     32.897
                                     0.000
                                     37.260
                                     40.098
                                     46.342
                                     67.630
                                     Continuing
                                     Continuing
                                
                            
                             
                                 4221
                                 LCS Module Weapons
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     28.100
                                     Continuing
                                     Continuing
                                
                            
                        
                         The LCS program takes an evolutionary approach to acquisition that emphasizes competition as a key to achieving affordability. Initially, two industry teams competed against each other with two distinctly different LCS designs. The decision produced two flights with a vessel from each design: Flight 0 (LCS 1 and LCS 2); and Flight 0+ (LCS 3 and LCS 4). The Flight 0+ baseline incorporates lessons learned from the design, construction, and testing of the Flight 0 ships. The Navy conducted a limited competition amongst the existing LCS industry teams or team participants for the award of a contract for the construction of a block buy of up to ten (10) LCS Flight 0+ Class ships, with an objective of competitively awarding a single contract to a single industry team.

By Acquisition Decision Memorandum of December 23, 2010, the USD (AT&L) authorized execution of an alternative acquisition strategy for the FY 2010 through FY 2015 procurement of 20 seaframes through two ten-ship block buy contracts. On December 29, 2010, the Navy awarded two contracts for block buys of up to ten ships, beginning with the award to each contractor of one FY 2010 ship and associated non-recurring engineering, the development of the Technical Data Package (TDP), core class services, and associated data. This will be followed with the contractual funding of one ship to each contractor in FY 2011 followed by two ships each funded in FY 2012 through FY 2015.
                         The LCS Program achieved Milestone A and Program Initiation in May 2004, and underwent a Milestone A update in FY09. Milestone B was achieved in February 2011.  Milestone C is planned for mid-2012.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         LCS Ship 1 Construction
                                         C
                                         CPAF
                                         Lockheed Martin
                                         Moorestown, NJ
                                         
                                             521.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             521.000
                                             521.000
                                        
                                    
                                     
                                         LCS Ship 1 Change Orders
                                         C
                                         CPAF
                                         Lockheed Martin
                                         Moorestown, NJ
                                         
                                             0.500
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.500
                                             0.500
                                        
                                    
                                     
                                         LCS Ship 1 GFE
                                         C
                                         CPAF
                                         Lockheed Martin
                                         Moorestown, NJ
                                         
                                             12.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             12.000
                                             12.000
                                        
                                    
                                     
                                         LCS Ship 2 Construction
                                         C
                                         CPAF
                                         General Dynamics
                                         Bath, ME
                                         
                                             635.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             635.000
                                             635.000
                                        
                                    
                                     
                                         LCS Ship 2 Change Orders
                                         C
                                         CPAF
                                         General Dynamics
                                         Bath, ME
                                         
                                             3.500
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.500
                                             3.500
                                        
                                    
                                     
                                         LCS Ship 2 GFE
                                         C
                                         CPAF
                                         General Dynamics
                                         Bath, ME
                                         
                                             7.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.000
                                             7.000
                                        
                                    
                                     
                                         LCS Ship 1 FSD/MSSIT
                                         C
                                         CPAF
                                         Lockheed Martin
                                         Moorestown, NJ
                                         
                                             25.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             25.000
                                             25.000
                                        
                                    
                                     
                                         LCS Ship 2 FSD/MSSIT
                                         C
                                         CPAF
                                         General Dynamics
                                         Bath, ME
                                         
                                             54.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             54.000
                                             54.000
                                        
                                    
                                     
                                         Initial Outfitting/Logistics
                                         Various
                                         Various
                                         Various
                                         
                                             21.601
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             21.601
                                             21.601
                                        
                                    
                                     
                                         Test and Trials
                                         WR
                                         Various
                                         Various
                                         
                                             32.013
                                             
                                                 8.412
                                                 2011-10
                                            
                                             
                                                 2.500
                                            
                                             
                                                 2.500
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             42.925
                                        
                                    
                                     
                                         Post Delivery ECP
                                         C
                                         CPAF
                                         Lockheed Martin - General Dynamics
                                         Various
                                         
                                             46.957
                                             
                                                 0.500
                                                 2011-10
                                            
                                             
                                                 0.400
                                            
                                             
                                                 0.400
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             47.857
                                             57.457
                                        
                                    
                                     
                                         PSA/PSA Planning/INSURV/OPTAR
                                         WR
                                         Various
                                         Various
                                         
                                             60.254
                                             
                                                 36.000
                                                 2011-10
                                            
                                             
                                                 7.015
                                            
                                             
                                                 7.015
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             103.269
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Travel
                                         WR
                                         SUPSHIP
                                         Various
                                         
                                             0.460
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.460
                                        
                                    
                                     
                                         Other Program Costs
                                         WR
                                         Various
                                         Various
                                         
                                             11.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             11.000
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Acquisition Workforce
                                         Various
                                         Various
                                         Various
                                         
                                             0.221
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.221
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2013PB_0603581N_4018_FILE1.PNG
                        
                    
                     
                         
                             
                                 Proj 4018
                                 
                                     
                                         Milestone B
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         LCS 1 PSA 1
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         LCS 1 Final Contract Trials
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         LCS 1 PSA 2
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         LCS 2 IPDA
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         LCS 2 Transit (XSIT) 1 (Fleet Cost)
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         LCS 2 PSA 1
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         LCS 2 Final Contract Trials
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         LCS 2 PSA 2
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         LCS 2 Transit (XSIT) 2 (Fleet Cost)
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Milestone C
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     9999
                     Congressional Adds
                     
                         11.939
                         10.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         21.939
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Provides resources to support both LCS Mission Package Development.
                         
                             
                                 MIW Modules Prog - Cong
                                 
                                     11.939
                                     
						Due to the oil spill in the Gulf of Mexico in 2010, LCS Mission Module testing planned for Panama City Florida had to be moved to the east coast of Florida.  Provided funding to cover additional costs associated with the testing disruption, including moving the testing range and delays in performing the actual work as well as increased costs associated with Mine Countermeasures Developmental Testing (DT).

Established a next generation LCS test bed, which  supports development, demonstration, testing and evaluation of critical technologies to enable rapid introduction of advance warfighting capabilities and workload reduction initiatives required by the LCS mission packages.  Deliverables include: a next generation LCS test bed based on Service-Oriented Architecture (SOA); demonstration of the ease of inserting a SOA-based C2 product such as MCM Supervision of Unmanned Vehicle Mission Management by Interactive Teams (SUMMIT) or USW-DSS with documented metrics in Demonstration Report ; and a prototype of SOA-based Unmanned System Control System for future LCS unmanned systems (surface and underwater vehicles).


					
                                
                            
                             
                                 LCS MM SBIR (Cong)
                                 
                                     10.000
                                     
						Continue development of a next generation LCS test bed, which  supports development, demonstration, testing and evaluation of critical technologies to enable rapid introduction of advance warfighting capabilities and workload reduction initiatives required by the LCS mission packages.  Deliverables include: a next generation LCS test bed based on Service-Oriented Architecture (SOA); demonstration of the ease of inserting a SOA-based C2 product such as MCM Supervision of Unmanned Vehicle Mission Management by Interactive Teams (SUMMIT) or USW-DSS with documented metrics in Demonstration Report ; and a prototype of SOA-based Unmanned System Control System for future LCS unmanned systems (surface and underwater vehicles).


					
                                
                            
                        
                         Congressional Adds.
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